D i’T Interoffice Memo

Georgia Department of Transportation Offlce Of DeSign POIle & Support
DATE: 12/12/2018
FILE: P.l.# 0007057

Warren County / GDOT District 2 - Tennille
Bridge Replacement — SR 16 @ Short Creek

FROM: # Brent Story, State Design Policy Engineer
TO: SEE DISTRIBUTION

SUBJECT: APPROVED CONCEPT REPORT
Attached is the approved Concept Report for the above subject project.
Attachment

Distribution:
Hiral Patel, Director of Engineering
Joe Carpenter, Director of P3
Albert Shelby, Director of Program Delivery
Carol Comer, Director, Division of Intermodal
Darryl VanMeter, Assistant Director of P3/State Innovative Delivery Administrator
Kim Nesbitt, Program Delivery Administrator
Bobby Hilliard, Program Control Administrator
Paul Tanner, State Transportation Planning Administrator
Eric Duff, State Environmental Administrator
Bill DuVall, State Bridge Engineer
Andrew Heath, State Traffic Engineer
Angela Robinson, Financial Management Administrator
Erik Rohde, State Project Review Engineer
Monica Flournoy, State Materials Engineer
Patrick Allen, State Utilities Engineer
Eric Conklin, State Transportation Data Administrator
Attn: Systems & Classification Branch
Benny Walden, Statewide Location Bureau Chief
Ed David Adams, State Safety Program Manager
Corbett Reynolds, District Engineer
Todd Price, District Preconstruction Engineer
Jamie Lindsey, District Utilities Manager
Mindy Sanders, Project Manager
BOARD MEMBER - 10th Congressional District



DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

LIMITED SCOPE PROJECT CONCEPT REPORT

Project Type: _Bridge Replacement P.l. Number. 0007057
GDOT District: 2 County: Warren
Federal Route Number: N/A State Route Number: 16
Project Number: CSBRG-0007-00(057)

[ This project consists of replacing the existing bridge on SR 16 over Short Creek. ]

Concept Report updated 11/07/18

Sl@nitted for approvai:
ame (D (bta Moffatt & Nichol 7/13/18
Constiltant Nasfiner & Firm or GDOT Concept/Design Phase Office Head & Office Date 7/23/18

ﬁmw(?, W

State Program Delivery Administrator 2t Date
Sl Z> 7117118
GDOT Project Manager Date
Recommendation for approval:

Eric Duff / OB 8/15/18
State Environmental Administrator Date
Christopher Raymond / OB 8/31/18

for State Traffic Engineer Date

Bill DuVvall / OB , 8/28/18
State Bridge Engineer Date
Todd Price / OB 9/12/18
District Preconstruction Engineer Date

15 MPO Area: This project is consistent with the MPO adopted Regional Transportation Plan
(RTP)/Long Range Transportation Plan (LRTP).

¢ Rural Area: This project is consistent with the goals outlined in the Statewide Transportation Plan
(SWTP) and/or is included in the State Transportation Improvement Program (STIP).

K. bl Hrer g-/6-18

State Transportation Planning Administrator Date
Approval:
Concur: ‘ul W ”) J : Q.- -1
G irector of Engineering Date
Approve: &/ )
Prrove: oA aask 2 . Poddu =10+ \8
GDOT Chief Epgineer . Date

Concept Report also reviewed and recommended by:

Kerry Gore, Assistant State Utilities Administrator 8/15/18
Erik Rohde, State Project Review Engineer 8/20/18
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PROJECT LOCATION MAP

End Project
Begin Project
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Legend

@ Proposed SR 16 Bridge
n| *Total Project Length is 450 ft

**Map Source is Google Maps

(171)

Bridge Replacement — SR 16 / Macon Highway over Short Creek
Warren County, GA
Structure ID 301-0004-0
Map Not To Scale
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PLANNING & BACKGROUND DATA

Project Justification Statement: The bridge on SR 16 over Short Creek, Structure ID 301-0004-0, was
built in 1937. This bridge consists of two (2) spans of steel beams on concrete caps with steel piles. The
bridge was designed using an H-15 vehicle, which is below current design standards. The overall
condition of this bridge would be classified as fair. The deck is in fair condition with heavy cracking with
efflorescence throughout. The superstructure is in fair condition with minor corrosion on all beams with
heavy pitting and corrosion noted in the bearing areas. The substructure is in satisfactory condition with
minor cracking in the concrete caps. This bridge is classified as having an unknown foundation and
therefore could be at risk for scour. Due to the age of the structure, the structural integrity of the bridge
pertaining to the design vehicle, and the unknown foundation of the substructure, replacement of this 80-
year-old bridge is recommended.

Existing conditions: SR 16 is a two lane rural highway with 11-foot travel lanes and three-foot shoulders
(one-foot paved). The existing bridge is 64-feet long with 11-foot travel lanes and one-foot shoulders.

Other projects in the area:
e PINo0 0013815, SR 16 @ Rocky Comfort Creek in Warren County

MPO: N/A - not in an MPO/Not Urban TIP #: N/A

Congressional District(s): 10

Federal Oversight: 1PoDI X Exempt [IState Funded C1Other
Projected Traffic: AADT 24HRT: 23%
Current Year (2018): 1775 Open Year (2022): 1850 Design Year (2042): 2250

Traffic Projections Performed by: Moffatt & Nichol
Date approved by the GDOT Office of Planning: 8/30/18

Functional Classification (Mainline): Rural Minor Arterial

Complete Streets - Bicycle, Pedestrian, and/or Transit Standards Warrants:
Warrants met: XINone [IBicycle [1Pedestrian U Transit

Pavement Evaluation and Recommendations

Initial Pavement Evaluation Summary Report Required? XINo CIYes
Initial Pavement Type Selection Report Required? XINo CIYes
Feasible Pavement Alternatives: HMA JPCC LJHMA & PCC

DESIGN AND STRUCTURAL

Description of Proposed Project: The proposed project will replace the existing 64-foot long bridge
at SR 16 and Short Creek with an 85-foot long bridge with 12-foot travel lanes and eight-foot
shoulders. The substandard existing bridge will be replaced with a bridge that meets current standards
and is structurally sufficient. The anticipated proposed structure is a single-span PSC beam bridge
with concrete deck and barriers The roadway typical section will transition from the existing two 11-foot
lanes with 3-foot shoulders (1-foot paved) to two 12-foot lanes with 10-foot shoulders (4-foot paved).
The bridge typical section will increase from the existing 11-foot lanes with 1-foot shoulders to 12-foot
lanes with 8-foot shoulders. The total project length is 0.10 miles. An off-site detour will be utilized,
diverting traffic entirely on other state routes. The detour route will travel along SR 123, SR 102, SR
171, and SR 12 Bypass, as shown in the detour route map, resulting in an additional 19 miles along
the detour route.
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Major Structures:

P.l. Number: 0007057

Structure ID

Existing

Proposed

301-0004-0

The existing bridge is 64-feet long and
26.5-feet wide with two 11-foot lanes and
one-foot shoulders.

The proposed bridge is 85-
feet long and 43’-3" wide
with two 12-foot lanes and
eight-foot shoulders.

Accelerated Bridge Construction (ABC) techniques anticipated:

1 No

X Yes

The existing structurally deficient bridge will be replaced and widened to meet current design loading
and shoulder width requirements. To reduce traffic impacts and onsite construction time, potential
ABC techniques being considered include:

closure, allowing the contractor to complete construction quickly and safely.

Use of an off-site detour — The offsite detour option could save up to 12 months of road

Use of an on-site detour (temporary bridge) — The on-site detour option could save

approximately 6 months of road closure. It is not as effective as the off-site detour because
of time required for construction and demolition of temporary bridge and stream impacts.

Use of a single-span structure — The single-span structure option would only be considered

if roadway profile changes can be minimized. Single span structures significantly reduce or
eliminate stream impacts; however, if raising the roadway profile is required savings in road
closure time must be weighed against additional impacts, cost, and construction time to

support this technique.

Mainline Design Features: SR 16 @ Short Creek

Feature Existing Policy Proposed
Typical Section
- Number of Lanes 2 2
- Lane Width(s) 11 ft 11-12 ft 12 ft
- Median Width & Type N/A N/A N/A
- Outside Shoulder Width 3 ft (1 ft paved) | 10 ft (4 ft paved) | 10 ft (4 ft paved)
- Outside Shoulder Width (Bridge) 1ft 8 ft 8 ft
- Outside Shoulder Slope 8% 6% 6%
- Inside Shoulder Width N/A N/A N/A
- Sidewalks N/A N/A N/A
- Auxiliary Lanes N/A N/A
- Bike Accommodations N/A N/A N/A
Posted Speed 55 MPH 55 MPH
Design Speed 55 MPH 55 MPH 55 MPH
Minimum Horizontal Curve Radius N/A 1060 ft N/A
Maximum Superelevation Rate Normal Crown 6% or 8% Normal Crown
Maximum Grade 4.8% 5% 5%
Access Control Permitted Permitted Permitted
Design Vehicle H-15 SuU WB-67/HL-93
Pavement Type Asphalt Asphalt
*According to current GDOT design policy if applicable
Is the project located on a NHS roadway? X No I Yes

Design Exceptions/Design Variances to GDOT and/or FHWA Controlling Criteria anticipated: None

Design Variances to GDOT Standard Criteria anticipated: None
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Lighting required: No O Yes

Off-site Detours Anticipated: I No 0 Undetermined X Yes
If yes: Roadway type to be closed: O Local Road X State Route
Detour Route selected: O Local Road State Route

District Concurrence w/Detour Route: [ No/Pending Received 9/12/18

Note: Received concurrence for Off-site Detour Route alternative from the District contingent on the
public input from the PDOH comments.

Transportation Management Plan [TMP] Required: [ No Yes
If Yes: Project classified as: Non-Significant
TMP Components Anticipated: TTC

INTERCHANGES AND INTERSECTIONS

Major Interchanges/Intersections: None

Intersection Control Evaluation (ICE) Required: X No [] Yes
Roundabout Peer Review Required: No L] Yes (] Completed — Date:

UTILITY AND PROPERTY

Railroad Involvement: N/A

Utility Involvements:
e ATT/D Telecom

SUE Required: No CIYes
Public Interest Determination Policy and Procedure recommended? No O Yes
Right-of-Way: Existing width: 80ft. Proposed width: 80ft.
Required Right-of-Way anticipated: None U Yes 1 Undetermined
Easements anticipated: [ None 1 Temporary Permanent [ Utility 1 Other
Anticipated total number of impacted parcels: 3
Displacements anticipated: Businesses: 0
Residences: 0
Other: 0
Total Displacements: 0
Impacts to USACE property anticipated? No U Yes ] Undetermined

CONTEXT SENSITIVE SOLUTIONS

Issues of Concern: None

Context Sensitive Solutions Proposed: None

ENVIRONMENTAL AND PERMITS
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Anticipated Environmental Document:
NEPA: O PCE CE 0 EA-FONSI
GEPA; (] Type A (1 Type B 1 None

Level of Environmental Analysis:
The environmental considerations noted below are based on preliminary desktop or screening level

environmental analysis and are subject to revision after the completion of resource identification,
delineation, and agency concurrence.

[J The environmental considerations noted below are based on the completion of resource
identification, delineation, and agency concurrence.

Water Quality Requirements:
MS4 Compliance —Is the project located in an MS4 area? No O Yes

Is Non-MS4 water quality mitigation anticipated? No I Yes

Environmental Permits, Variances, Commitments, and Coordination anticipated: Section 404 and
Georgia EPD Stream Buffer Variance

Air Quality:
Is the project located in an Ozone Non-attainment area? No O Yes
Carbon Monoxide hotspot analysis required? No O Yes

NEPA/GEPA Comments & Information:
e Ecology: An Ecology Assessment of Effects is anticipated.
0 Protected Species — to be determined after field surveys
o Critical Habitat — None
o0 Protected Specis Survey Reports — to be determined based on results of field verification
and assessment of suitable habitat. Special Provisions may be required.
e History: A No Historic Properties Affected Report is anticipated.
e Archaelogy: 1 precontact site identified. A Phase | report is anticipated. Phase Il to be determined
based on results of Phase | report.
e Air: Screening type report, no modeling
e Noise Report: Type Ill, no modeling
e Public Detour Open House (PDOH): A PDOH will be conducted if an offsite detour is required.

COORDINATION, ACTIVITIES, RESPONSIBILITIES, AND COSTS

Is Federal Aviation Administration (FAA) coordination anticipated? No O Yes

Project Meetings: Kick-off Meeting — 12/6/2017
Alternatives Meeting — 3/20/2018
Concept Team Meeting — 5/16/2018
Public Detour Open House Meeting — November, 2018

Other coordination to date: Early Detour coordination via questionnaires and a detour map were provided
to local stakeholders. Responses were received from the Emergency Management Agency (EMA) and the
County Administration.

Project Activity Party Responsible for Performing Task(s)
Concept Development Moffatt & Nichol
Design Moffatt & Nichol
Right-of-Way Acquisition GDOT
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P.l. Number: 0007057

Utility Coordination (Preconstruction) GDOT

Utility Relocation (Construction) Utility Owners

Letting to Contract GDOT

Construction Supervision GDOT

Providing Material Pits Contractor

Providing Detours Contractor

Environmental Studies, Documents, & Permits CALYX, Ecological Solutions, VHB
Environmental Mitigation GDOT

Construction Inspection & Materials Testing GDOT

Project Cost Estimate and Funding Responsibilities:

PE Activities
Section 404 Reimbursable
PE Funding Mitigation ROW** Utilities CST* Total Cost
Funded By GDOT GDOT GDOT GDOT GDOT
$ Amount | $981,568.86 $0 TBD $0 $1,410,481.29 | $2,392,050.15
Date of
Estimate 12/9/2016 7/13/2018 N/A 5/16/2018 10/23/2018

*CST Cost includes: Construction, Engineering and Inspection, Contingencies and Liquid AC Cost

Adjustment.

**Programming level cost provided = $59,400, ROW estimate requested on 4/18/18. ROW costs will be

updated upon receipt of estimate from ROW office.

ALTERNATIVES DISCUSSION

Preferred Alternative C: This alternative includes reconstruction on the existing alignment
accomplished by means of an off-site detour and will involve the replacement of the existing
substandard 64-foot long bridge with a proposed 85-foot long bridge.

Estimated Property Impacts: | 2

Estimated Total Cost: | $2,426,318.15

Estimated ROW Cost: | $34,268 ***

Estimated CST Time: 12 months

Rationale: This alternative is preferred because of the cost and time savings and lesser impacts of the
project through the use of an off-site detour with a net length of 19 miles. This recommended off-site
detour, which is east of the project, is a State Route only detour. Bridges along this route are not
posted for weight restrictions. A shorter local route, no trucks, was also provided on the detour map
via Jewell Road and Mitchell Road, an approximate net increase length of 2 miles. During bridge
closure, access to New Salem Baptist Church will be impacted on the north end of the bridge. Early
coordination with the Emergency Management Agency (EMA) and the County Administration suggest
that there is moderate to high impact if the bridge were to be closed for up to a year. County
Administration is concerned about excessive wear and tear on the county roads from state route traffic
using county roads as a detour. This option will impact three parcels but will reduce the construction
limits to the north and south resulting in the lower project cost.

**GDOT ROW Estimate Cost requested on 4/18/18; Estimated ROW Cost provided by the Consultant

No-Build Alternative: No Build

Estimated Property Impacts: | O

Estimated Total Cost: $0

Estimated ROW Cost: | $0

Estimated CST Time: 0 months

Rationale: This alternative was rejected because it does not achieve the improved safety condition by
replacement of the aging and deficient structure that is proposed in the project justification statement.
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Alternative A: This alternative includes a parallel alignment to the southeast and will involve the
replacement of the existing substandard 64-foot long bridge with a proposed 85-foot bridge.

Estimated Property Impacts: | 3 Estimated Total Cost: | $3,045,845.92

Estimated ROW Cost: | $53,329 *** Estimated CST Time: 24 months

Rationale: Shifting the roadway further to the southeast will impact three parcels and would allow the
existing roadway and bridge to remain open during construction but would extend the construction
limits by approximately one-half mile to the south and an even greater distance to the north due to the
existing curve. The construction cost is higher for asphalt realignment to the new bridge location.

***GDOT ROW Estimate Cost requested on 4/18/18; Estimated ROW Cost provided by the Consultant

Alternative B: This alternative includes a parallel alignment to the northwest and will involve the
replacement of the existing substandard 64-foot long bridge with a proposed 85-foot bridge.

Estimated Property Impacts: | 1 Estimated Total Cost: | $2,945,070.19

Estimated ROW Cost; | $23,355 *** Estimated CST Time: 24 months

Rationale: Shifting the roadway to the northwest will impact one parcel and would allow the existing
roadway and bridge to remain open during construction but would extend the construction limits by
approximately one-quarter mile to the south and an even greater distance to the north due to the
existing curve. This parallel alignment would also require the relocation of AT&T aerial and buried
fiber optic cable on the northwestern side of the existing bridge. The construction cost is higher for
asphalt realignment to the new bridge location.

**GDOT ROW Estimate Cost requested on 4/18/18; Estimated ROW Cost provided by the Consultant

Additional Comments/ Information: This project is part of the Warren County — Piedmont Scenic Byway
Extension

LIST OF ATTACHMENTS/SUPPORTING DATA
Concept Layout
a. Preferred Alternative
b. Detour Map
2. Typical Sections

3. Detailed Cost Estimates:
a. Construction including Engineering and Inspection and

Contingencies
Completed Liquid AC Cost Adjustment forms
Right-of-Way (by Consultant)
Utilities

e. Section 404 Mitigation
Concept Utility Report
Approved Bridge Traffic Memo
S| & A Report
Meeting Minutes

a. Kick-off Meeting

b. Alternatives Meeting

c. Concept Team Meeting

Qoo

No ok
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Interrupted Route Details
State Road Route

From the North

SR 12 / Legion Drive

SR 171 / Gibson Highway

SR 102 / County Line Road SW
SR 123

SR 123 / Shoals Road

From the South

SR 123 / Shoals Road

SR 123

SR 102 / County Line Road SW
SR 171 / Gibson Highway

SR 12 / Legion Drive

LIAS)

['# Distance from Detour Location 1 to Detour
Location 2 is currently 8.5 Miles.

Distance from Detour Location 1 to Detour
Location 2 using the Detour Route is 27.5 Miles, an
increase of 19 miles.

[ Schools, churches, institutions impacted:

New Salem Baptist Church is on the north side
of the project.

Substandard or load posted bridges on the detour
routes: None

- Main Detour Point

/% - Location of Other Advisory Detour Signs
- County Line
— = = - Detour Route
- Interrupted Route

(102

Pl No. 0007057, Warren County
For SR 16 Bridge #301-0004-0

Proposed Detour Route Map

NN

moffatt & nichol

Oct 16, 2018
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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE PLNo. | 0007057

| OFFICE (Program Delivery

PROJECT DESCRIPTION

SR 16 @ Short Creek, Warren County

DATE  [October 23, 2018 |

From: |Kimber1y Nesbitt, State Program Delivery Administrator

To: Lisa L. Myers, State Project Review Engineer

via Email Mailbox: CostEstimatesandUpdates@dot.ga.gov

Subject: REVISIONS TO PROGRAMMED COSTS

PROJECT MANAGER |Mindy Sanders

PROGRAMMED COSTS (TPro W/OUT INFLATION)

CONSTRUCTION ~ § | 1,183,505.56 |
RIGHT OF WAY  § | 59,400.00 |
UTILITIES $ | |
REVISED COST ESTIMATES

CONSTRUCTION* § | 1,410,481.29 |
RIGHT OF WAY  § | Requested 4/18/18]|
UTILITIES $ | 0.00 |

*Cost Contains % Contingency

MGMT LET DATE | 2/15/2021 |

MGMT ROW DATE | 3/12/2020 |
LAST ESTIMATE UPDATE

DATE | 6/29/2018 |

DATE | 5/25/2017 |

DATE | |

REASONS FOR COST INCREASE AND CONTINGENCY JUSTIFICATION:

The construction cost estimate has been updated to reflect the preferred concept using current pay item costs. The
contingency is set to 10% based on low identified risks. Right of way and utility cost estimate updates are

forthcoming.

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED OCT. 23, 2017 Page 1



CONTINGENCY SUMMARY

CONSTRUCTION

A. COST ESTIMATE: >

8 ENGINEERING AND ¢
" INSPECTION (E & I):

C. CONTINGENCY: S

5 TOTAL LIQUID AC ¢
" ADJUSTMENT:

E. CONSTRUCTION TOTAL: $

1,212,107.51

60,605.38

127,271.29

10,497.12

1,410,481.29

Base Estimate From CES

Base Estimate (A) x 5 |%

Base Estimate (A) + E &I (B) x 10 (%

See % Table in "Risk Based Cost
Estimation" Memo

Total From Liquid AC Spreadsheet

(A+B+C+D=E)

REIMBURSABLE UTILTY COSTS

UTILITY OWNER | | REIMBURSABLE COST |
| | |
| 8 |
| 8 |
| 8 |
| 8 |
| | |
| | |

TOTAL | | S -|

ATTACHMENTS: (File Copy in the Project Cost Estimate Folder)

Detailed Cost Estimate Printout From TRAQS

Liquid AC Adjustment Spreadsheet

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED OCT. 23, 2017

Page 2



Consultant Validation of Final QC/QA for Construction Cost

Estimate Used in This Revision To Programmed Costs

COMPANY NAME:

VALIDATION OF FINAL QC/QA

PRINTED NAME:

TITLE:

SIGNATURE:

DATE:

Moffatt & Nichol

Darren Wilton, PE

Project Manager

10/23/2018

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED OCT. 23, 2017

Page 3



STATE HIGHWAY AGENCY

PAGE : 1

JOB ESTIMATE REPORT

JOB NUMBER : 0007057 ALT C SPEC YEAR: 13
DESCRIPTION: SR 16 AT SHORT CREEK

ITEMS FOR JOB 0007057 ALT C

LINE ITEM UNITS DESCRIPTION QUANTITY PRICE AMOUNT
0005 150-1000 Ls TRAFFIC CONTROL - 0007057 .000 60000.00 60000.00
0009 153-1300 EA FIELD ENGINEERS OFFICE TP 3 .000 102569.60 102569.60
0010 210-0100 Ls GRADING COMPLETE - 0007057 .000 100000.00 100000.00
0015 163-0232 AC TEMPORARY GRASSING .000 512.75 1538.26

=
NOORFRPDNOYYWR R B
(@)
(@)
(@)

0020 163-0240 TN MULCH . 324.53 5192.54
0025 163-0300 EA CONSTRUCTION EXIT .000 1592.34 3184.69
0030 163-0503 EA CONSTR AND REMOVE SILT CONTROL GATE,TP 3 .000 596.12 596.12
0035 163-0527 EA CNST/REM RIP RAP CKDM,STN P RIPRAP/SN BG 15.000 380.40 5706.12
0040 163-0550 EA CONS & REM INLET SEDIMENT TRAP .000 212.46 424.94
0045 165-0030 LF MAINT OF TEMP SILT FENCE, TP C 1550.000 0.91 1416.90
0050 165-0041 LF MAINT OF CHECK DAMS - ALL TYPES 150.000 11.26 1690.11
0055 165-0087 EA MAINT OF SILT CONTROL GATE, TP 3 1.000 170.39 170.39
0060 165-0101 EA MAINT OF CONST EXIT 2.000 664.01 1328.04
0065 165-0105 EA MAINT OF INLET SEDIMENT TRAP 2.000 80.38 160.77
0070 167-1000 EA WATER QUALITY MONITORING AND SAMPLING 4.000 304.14 1216.60
0075 167-1500 MO WATER QUALITY INSPECTIONS 12.000 702.19 8426.35
0080 171-0030 LF TEMPORARY SILT FENCE, TYPE C 3100.000 4.05 12583.55
0090 310-1101 TN GR AGGR BASE CRS, INCL MATL 764.000 39.92 30498.88
0095 402-1812 TN RECYL AC LEVELING, INCL BM&HL 40.000 115.09 4603.94
0100 402-3121 TN RECYL AC 25MM SP, GP1/2, BM&HL 248.000 110.33 27361.84
0105 402-3103 TN REC AC 9.5 MM SP, TPII,GP2, INCL BM&BL 128.000 109.34 13995.52
0110 402-3190 TN RECYL AC 19 MM Sp,GP 1 OR 2 ,INC BM&HL 206.000 114.03 23490.18
0115 413-0750 GL TACK COAT 125.000 2.27 283.75
0124 432-5010 sSY MILL ASPH CONC PVMT, VARB DEPTH 760.000 9.01 6852.95
0125 433-1200 SY REF CONC APPR SL/I SLOPED EDGE 281.000 187.65 52730.25
0128 441-0301 EA CONC SPILLWAY, TP 1 2.000 2163.04 4326.09
0129 456-2015 GLM INDENT. RUMB. STRIPS - GRND-IN-PL 0.118 1553.71 183.34
0134 540-1101 LS REM OF EX BR, STA NO - 0007057 1.000 76320.00 76320.00
0139 543-9000 Ls CONSTR OF BRIDGE COMPLETE - 0007057 1.000 459600.00 459600.00
0144 550-1180 LF STM DR PIPE 18,H 1-10 60.000 74.61 4477.14
0149 550-4218 EA FLARED END SECT 18 IN, ST DR 2.000 632.67 1265.35
0158 576-1015 LF SLOPE DRAIN PIPE, 15 IN 65.000 39.92 2594.80
0159 603-2181 SY STN DUMPED RIP RAP, TP 3, 18 200.000 50.81 10163.86
0164 603-2024 sSY STN DUMPED RIP RAP, TP 1, 24 2200.000 53.03 116670.07
0169 603-7000 SY PLASTIC FILTER FABRIC 2400.000 4.18 10049.26
0174 632-0003 EA CHANGEABLE MESS SIGN, PORT, TP 3 2.000 9388.76 18777.52
0179 636-1036 SF HWY SGN, TP1MAT, REFL SH TP 11 30.000 18.11 543.30
0184 636-2070 LF GALV STEEL POSTS, TP 7 80.000 9.40 752.16
0189 641-1100 LF GUARDRAIL, TP T 60.000 79.42 4765.38
0194 641-1200 LF GUARDRAIL, TP W 325.000 21.24 6903.18
0199 641-5001 EA GUARDRAIL ANCHORAGE, TP 1 2.000 972.41 1944.82
0204 641-5015 EA GUARDRL ANCHOR, TP 12A, 31 IN, TANG, E/A 2.000 2878.58 5757.16
0209 643-8200 LF BARRIER FENCE (ORANGE), 4 FT 1250.000 2.03 2548.24
0214 653-1501 LF THERMO SOLID TRAF ST 5 IN, WHI 800.000 1.72 1376.00
0219 653-1502 LF THERMO SOLID TRAF ST, 5 IN YEL 800.000 1.60 1280.00
0224 654-1001 EA RAISED PVMT MARKERS TP 1 26.000 6.62 172.13
0229 657-1085 LF PRF PL SD PVT MKG, 8, B/W, TP PB 170.000 8.53 1450.10
0234 657-6085 LF PRF PL SD PVMT MKG, 8, B/Y, TPPB 170.000 8.29 1409.30
0239 700-6910 AC PERMANENT GRASSING 3.000 1297.38 3892.15
0244 700-7000 TN AGRICULTURAL LIME 16.000 133.42 2134.78
0249 700-8000 TN FERTILIZER MIXED GRADE 4.000 651.91 2607.65
0254 700-8100 LB FERTILIZER NITROGEN CONTENT 245.000 3.41 837.76

0259 716-2000 SY EROSION CONTROL MATS, SLOPES 2477.000 1.32 3283.68



ESTIMATED COST: 1212107.51
CONTINGENCY PERCENT ( 0.0 ): 0.00
ESTIMATED TOTAL: 1212107.51



CALL NO.

http://www.dot.ga.gov/PS/Materials/AsphaltFuelindex

PROJ. NO. N/A
P.I.NO. 0007057
DATE 10/23/2018
INDEX (TYPE) DATE  INDEX Link to AC Index:
REG. UNLEADED [ oct1g8 [$s 2724
DIESEL $ 3126
LIQUID AC $  553.00

0/00/2016

LIQUID AC ADJUSTMENTS

PA=[((APM-APL)/APL)]xTMTxAPL
Asphalt

Price Adjustment (PA) 10318.98 S 10,318.98
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% S 884.80
Monthly Asphalt Cement Price month project let (APL) S 553.00
Total Monthly Tonnage of asphalt cement (TMT) 31.1
ASPHALT Tons %AC AC ton
Leveling 40 5.0% 2
12.5 OGFC 5.0% 0
12.5mm 5.0% 0
9.5 mm SP 128 5.0% 6.4
25 mm SP 248 5.0% 12.4
19 mm SP 206 5.0% 10.3
622 31.1
BITUMINOUS TACK COAT
Price Adjustment (PA) S 178.14 S 178.14
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% S 884.80
Monthly Asphalt Cement Price month project let (APL) S 553.00
Total Monthly Tonnage of asphalt cement (TMT) 0.536887615
Bitum Tack
Gals gals/ton tons
125 | 232.8234 0.53688762
BITUMINOUS TACK COAT (surface treatment)
Price Adjustment (PA) 0 S -
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% S 884.80
Monthly Asphalt Cement Price month project let (APL) S 553.00
Total Monthly Tonnage of asphalt cement (TMT) 0
Bitum Tack Sy Gals/SY Gals gals/ton tons
Single Surf. Trmt. 0.20 0 232.8234 0
Double Surf.Trmt. 0.44 0 232.8234 0
Triple Surf. Trmt 0.71 0 232.8234 0
0
TOTAL LIQUID AC ADJUSTMENT S 10,497.12




PI No. 0007057

Concept ROW Cost Estimate

Project Name: SR 16 at Short Creek, Preferred Alternative

Date: 10/30/2018

Land and Improvements
Estimate ($/ac)
Fee Simple Area (ac)
Fee Simple Estimate
Perm Easement Area (ac)
Perm Easement Factor
Perm Easement Estimate
Temp Easement Area (ac)
Temp Easement Factor
Temp Easement Estimate
City Land Available for Swap (ac)
City Land Available for Swap Estima
Proximity Damages
Consequential Damages
Cost to Cures
Improvements
Trade Fixtures

PROPERTY TYPE TOTALS

Relocation
Residential Tenant (Qty of Tenants)
Residential Owner
Business Displacement (Qty)
Pro Rata Taxes
Prop Pin Replacement

PROPERTY TYPE TOTALS

Valuation Services
Appraisals (# of Parcels)
Estimated Fee ( per Parcel)
Total Appraisals
Specialty Reports
Estimated Fees

PROPERTY TYPE TOTALS

Legal Services
Meeting with Attorney
Preliminary Titles
Closing and Final Title
Recording Fees
Condemnation

Administrative
Pre-Acquisition
Acquisition
Administrative Appeals

Contingency
Overall Contingency

Agriculture

$1,200
0.00
SO
0.23
75%
$207
0.00
50%
SO
0.00
$0
S0
$0
$0
S0
$0

$207

Residential

$0
0.00
S0
0.00
75%
S0
0.00
50%
SO
0.00
$0
S0
$0
$0
$0
$0

]

Land and Improvements

Quantity

0
0
0
0
0

0

Estimated Cost

$30,000
$50,000
$45,000
$1,000
$1,250

Relocation Sub Total

Agriculture

2

$2,500

$5,000
$0
$0

$5,000

Residential

0
$2,500
$0
SO
$1,500

$1,500

Valuation Services Sub Total

Parcels

2

O NDNN

Estimated Fees

$125
$200
$300
$50
$30,000

Legal Services Sub Total

Parcels

2
2
2

Man Hours/Parcel

40
100
50

Administrative Sub Total

20%

$5,711

Commercial
$0
0.00
SO
0.00
75%
SO
0.00
50%
SO
0.00
SO
SO
$0
SO
S0
$0

S0

$207

S0
Commercial
0
$2,000
S0
SO
$1,500
$1,500

$8,000

$1,350

$19,000

Total Estimated Costs

Industrial
S0
0.00
SO
0.00
75%
SO
0.00
50%
SO
0.00
S0
S0
$0
S0
SO
$0

S0

Totals
$0
S0
S0
$0
S0

S0

Industrial
0
$2,000
$0
S0
S0

S0

Totals
$250
$400
$600
$100

S0

Totals
$4,000
$10,000
$5,000

$34,268

Notes
Enter Cost / Acre
Enter Acreage
CALCULATED FIELD
Enter Acreage
Adjust Percentage as Appropriate
CALCULATED FIELD
Enter Acreage
Adjust Percentage as Appropriate
CALCULATED FIELD
Enter Acreage (If required)
Enter Estimated Value (If required)
Enter Fees and Provide Notes as Appropriate
Enter Fees and Provide Notes as Appropriate
Enter Fees and Provide Notes as Appropriate
Enter Fees and Provide Notes as Appropriate
Enter Fees and Provide Notes as Appropriate

CALCULATED FIELD

CALCULATED FIELD

Adjust Qty / Costs as required
Adjust Qty / Costs as required
Adjust Qty / Costs as required
Adjust Qty / Costs as required
Adjust Qty / Costs as required

CALCULATED FIELD

CALCULATED FIELD

Adjust Parcels as required

Enter Estimated Fee per Parcel
CALCULATED FIELD

Enter Estimated Costs and Provide Notes
Enter Estimated Fees and Provide Notes

CALCULATED FIELD

CALCULATED FIELD

Adjust Parcels / Fees as required (using best judgement)
Adjust Parcels / Fees as required

Adjust Parcels / Fees as required

Adjust Parcels / Fees as required

Adjust Parcels / Fees as required

CALCULATED FIELD

Adjust Parcels / Fees as required

Adjust Parcels / Fees as required

Calculates as 15% of Acq Parcel Count (Adjust if Necessary)

CALCULATED FIELD

Enter Percentage for Contingency (Default = 20%)

CALCULATED FIELD

Updated 23Jan2015




PI No. 0007057

Project Name: SR 16 at Short Creek, ALT A

Date: 05/30/2018

Land and Improvements
Estimate ($/ac)
Fee Simple Area (ac)
Fee Simple Estimate
Perm Easement Area (ac)
Perm Easement Factor
Perm Easement Estimate
Temp Easement Area (ac)
Temp Easement Factor
Temp Easement Estimate
City Land Available for Swap (ac)
City Land Available for Swap Estima
Proximity Damages
Consequential Damages
Cost to Cures
Improvements
Trade Fixtures

PROPERTY TYPE TOTALS

Relocation
Residential Tenant (Qty of Tenants)
Residential Owner
Business Displacement (Qty)
Pro Rata Taxes
Prop Pin Replacement

PROPERTY TYPE TOTALS

Valuation Services
Appraisals (# of Parcels)
Estimated Fee ( per Parcel)
Total Appraisals
Specialty Reports
Estimated Fees

PROPERTY TYPE TOTALS

Legal Services
Meeting with Attorney
Preliminary Titles
Closing and Final Title
Recording Fees
Condemnation

Administrative
Pre-Acquisition
Acquisition
Administrative Appeals

Contingency
Overall Contingency

Agriculture

$1,200
2.85
$3,416
0.00
50%
SO
0.00
25%
SO
0.00
$0
S0
$0
$0
S0
$0

$3,416

Concept ROW Cost Estimate

Residential

$0
0.00
S0
0.00
50%
S0
0.00
25%
SO
0.00
$0
S0
$0
$0
$0
$0

]

Land and Improvements

Quantity

0

0
0
0
0

0

Estimated Cost

$30,000
$50,000
$45,000
$1,000
$1,250

Relocation Sub Total

Agriculture

3

$2,500

$7,500
SO
$0

$7,500

Residential

0
$2,500
$0
SO
$1,500

$1,500

Valuation Services Sub Total

Parcels

3

o w ww

Estimated Fees

$125
$200
$300
$50
$30,000

Legal Services Sub Total

Parcels

3
3
3

Man Hours/Parcel

40
100
50

Administrative Sub Total

20%

58,888

Commercial
$0
0.00
SO
0.00
50%
SO
0.00
25%
SO
0.00
SO
SO
$0
SO
S0
$0

S0

$3,416

S0
Commercial
0
$2,000
S0
SO
$1,500
$1,500

$10,500

$2,025

$28,500

Total Estimated Costs

Industrial
S0
0.00
SO
0.00
50%
SO
0.00
25%
SO
0.00
S0
S0
$0
S0
SO
$0

S0

Totals
$0
S0
S0
$0
S0

S0

Industrial
0
$2,000
$0
S0
S0

S0

Totals
$375
$600
$900
$150

S0

Totals
$6,000
$15,000
$7,500

$53,329

Notes
Enter Cost / Acre
Enter Acreage
CALCULATED FIELD
Enter Acreage
Adjust Percentage as Appropriate
CALCULATED FIELD
Enter Acreage
Adjust Percentage as Appropriate
CALCULATED FIELD
Enter Acreage (If required)
Enter Estimated Value (If required)
Enter Fees and Provide Notes as Appropriate
Enter Fees and Provide Notes as Appropriate
Enter Fees and Provide Notes as Appropriate
Enter Fees and Provide Notes as Appropriate
Enter Fees and Provide Notes as Appropriate

CALCULATED FIELD

CALCULATED FIELD

Adjust Qty / Costs as required
Adjust Qty / Costs as required
Adjust Qty / Costs as required
Adjust Qty / Costs as required
Adjust Qty / Costs as required

CALCULATED FIELD

CALCULATED FIELD

Adjust Parcels as required

Enter Estimated Fee per Parcel
CALCULATED FIELD

Enter Estimated Costs and Provide Notes
Enter Estimated Fees and Provide Notes

CALCULATED FIELD

CALCULATED FIELD

Adjust Parcels / Fees as required (using best judgement)
Adjust Parcels / Fees as required

Adjust Parcels / Fees as required

Adjust Parcels / Fees as required

Adjust Parcels / Fees as required

CALCULATED FIELD

Adjust Parcels / Fees as required

Adjust Parcels / Fees as required

Calculates as 15% of Acq Parcel Count (Adjust if Necessary)

CALCULATED FIELD

Enter Percentage for Contingency (Default = 20%)

CALCULATED FIELD

Updated 23Jan2015




PI No. 0007057

Concept ROW Cost Estimate

Project Name: SR 16 at Short Creek, ALT B

Date: 05/30/2018

Land and Improvements
Estimate ($/ac)
Fee Simple Area (ac)
Fee Simple Estimate
Perm Easement Area (ac)
Perm Easement Factor
Perm Easement Estimate
Temp Easement Area (ac)
Temp Easement Factor
Temp Easement Estimate
City Land Available for Swap (ac)
City Land Available for Swap Estima
Proximity Damages
Consequential Damages
Cost to Cures
Improvements
Trade Fixtures

PROPERTY TYPE TOTALS

Relocation
Residential Tenant (Qty of Tenants)
Residential Owner
Business Displacement (Qty)
Pro Rata Taxes
Prop Pin Replacement

PROPERTY TYPE TOTALS

Valuation Services
Appraisals (# of Parcels)
Estimated Fee ( per Parcel)
Total Appraisals
Specialty Reports
Estimated Fees

PROPERTY TYPE TOTALS

Legal Services
Meeting with Attorney
Preliminary Titles
Closing and Final Title
Recording Fees
Condemnation

Administrative
Pre-Acquisition
Acquisition
Administrative Appeals

Contingency
Overall Contingency

Agriculture Residential Commercial
$1,100 S0 $0
3.44 0.00 0.00
$3,788 $0 S0
0.00 0.00 0.00
50% 50% 50%
$0 $0 $0
0.00 0.00 0.00
25% 25% 25%
$0 $0 $0
0.00 0.00 0.00
S0 $0 $0
$0 $0 $0
$0 $0 $0
S0 $0 $0
$0 $0 $0
$0 $0 $0
$3,788 $0 S0
Land and Improvements
Sub Total $3,788
Quantity Estimated Cost
0 $30,000
0 $50,000
0 $45,000
0 $1,000
0 $1,250
0
Relocation Sub Total S0
Agriculture Residential Commercial
1 0 0
$2,500 $2,500 $2,000
$2,500 $0 $0
S0 $0 $0
$0 $1,500 $1,500
$2,500 $1,500 $1,500
Valuation Services Sub Total $5,500
Parcels Estimated Fees
1 $125
1 $200
1 $300
1 $50
0 $30,000
Legal Services Sub Total $675
Parcels Man Hours/Parcel
1 40
1 100
1 50
Administrative Sub Total $9,500

20% $3,893

Total Estimated Costs

Industrial
S0
0.00
SO
0.00
50%
SO
0.00
25%
SO
0.00
S0
S0
$0
S0
SO
$0

S0

Totals
$0
S0
S0
$0
S0

S0

Industrial
0
$2,000
$0
S0
S0

S0

Totals
$125
$200
$300

$50
S0

Totals
$2,000
$5,000
$2,500

$23,355

Notes
Enter Cost / Acre
Enter Acreage
CALCULATED FIELD
Enter Acreage
Adjust Percentage as Appropriate
CALCULATED FIELD
Enter Acreage
Adjust Percentage as Appropriate
CALCULATED FIELD
Enter Acreage (If required)
Enter Estimated Value (If required)
Enter Fees and Provide Notes as Appropriate
Enter Fees and Provide Notes as Appropriate
Enter Fees and Provide Notes as Appropriate
Enter Fees and Provide Notes as Appropriate
Enter Fees and Provide Notes as Appropriate

CALCULATED FIELD

CALCULATED FIELD

Adjust Qty / Costs as required
Adjust Qty / Costs as required
Adjust Qty / Costs as required
Adjust Qty / Costs as required
Adjust Qty / Costs as required

CALCULATED FIELD

CALCULATED FIELD

Adjust Parcels as required

Enter Estimated Fee per Parcel
CALCULATED FIELD

Enter Estimated Costs and Provide Notes
Enter Estimated Fees and Provide Notes

CALCULATED FIELD

CALCULATED FIELD

Adjust Parcels / Fees as required (using best judgement)
Adjust Parcels / Fees as required

Adjust Parcels / Fees as required

Adjust Parcels / Fees as required

Adjust Parcels / Fees as required

CALCULATED FIELD

Adjust Parcels / Fees as required

Adjust Parcels / Fees as required

Calculates as 15% of Acq Parcel Count (Adjust if Necessary)

CALCULATED FIELD

Enter Percentage for Contingency (Default = 20%)

CALCULATED FIELD

Updated 23Jan2015




DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE
Project No: N/A Office: Tennille - Utilities
County Warren Date: 5-16-2018
P.I # 0007057

Description: SR 16 at Short Creek, 6.5 miles Southwest of Warrenton — Alt C
FROM ames L. Lindsey, District Utilities Manager

TO Mindy Sanders, Project Manager

SUBJECT PRELIMINARY UTILITY COST ESTIMATE

A review of utilities located on the above referenced project has been conducted
without a design concept.. Listed below is a breakdown of the anticipated reimbursable and non-
reimbursable cost.

Utility Owner Reimbursable ; Non- Estimate Based on
— | Reimbursable -
AT&T (Distribution 50.00 $6,810.00 | On Site Assessment by GDOT
Total 0.00% $0.00 $6,810.00

Update All

Estimate is based on the best available information at the current stage, unforeseen prior
rights information may be provided by the Utility Company at a later date that could cause
some non-reimbursable costs to shift to the reimbursable cost column.

If additional information is needed, please contact Tonia Parker at 478-553-3386.

cc: Patrick Allen, P.E., State Utilities Administrator
Yulonda Pride-Foster, State Utilities Preconstruction Manager
Tonia Hinton, Utilities Preconstruction Specialist
Todd Price, P.E., District Preconstruction Manager



Wilton, Darren

From: David Smith <davidsmith@ecologicalsolutions.net>
Sent: Friday, July 13, 2018 12:06 PM

To: Wilton, Darren

Subject: PI 0007057, Warren County

Darren:

Based on the Detour option (Alt C), it does not appear that there will be any mitigation required for the project. This
alternative looks like it will avoid all impacts to the stream that flows parallel to SR 16. The impacts associated with the
replacement of the existing bridge should remain under 100 linear feet of stream and will not trigger required
mitigation.

Thanks,

David W. Smith, CPESC
Ecological Solutions, Inc.

630 Colonial Park Drive, Suite 200
Roswell, GA 30075

Office: 770-998-7848 Ext. 107
Fax: 770-998-5606

Cell: 678-898-6868
www.ecologicalsolutions.net

The information in this email is confidential and may be legally privileged. It is intended solely for the
addressee(s). Disclosure to other parties is prohibited. If you are not the intended recipient, any disclosure, copying,
distribution or any action taken or omitted to be taken in reliance on it, is prohibited and may be unlawful.



Concept Utility Report

Project Number: CSBRG-0007-00(057) District: 2
County: Warren Prepared By: Tonia Parker
P.l. # 0007057 Date: March 20, 2018

Project Description: SR 16 at Short Creek, 6.5 miles Southwest of Warrenton (Alt C)

The information provided herein has been gathered from Georgia811 and/or field visits and serves as an estimate.

Nothing contained in this report is to be used as a substitute for 1t Submission or SUE.

Are SUE services recommended? No Llevel: [ JA [ ]B [Jc [ p

Public Interest Determination (PID): [ _] Automatic [ | Mandatory [ | Consideration

|Z No Use |:| Exempt

Is a separate utility funding phase recommended? No

Existing Facilities: AT&T - Aerial and Buried Fiber Optic Cable

Potential: Project (Schedule/Budget) Impacts: No

Capital Improvement Projects (Utilities) Anticipated in the Area: No
Project Specific Recommendations for Avoidance/Mitigation: No
Right of Way Coordination: No

Environmental Coordination: No

Additional Remarks: N/A



The following utilities have facilities within the project limits. Utilities have been located using Georgia811 and/or field visits.

. o Approximate . Non- Facilities to Facility
Existing Facilities / . . Reimbursable . . . .
Abburtenances Limits (Station Cost (est.) reimbursable | Avoid (Station Retention Comments
PP / Offset) ) Cost (est.) / Offeset) Recommended
Aerial & Buried Fiber Optic
Cable on Southwestern side
AT&T 0+00 — 4+54 $0.00 $6,810 of highway @ $15 per ft




Department of Transportation
State of Georgia

INTERDEPARTMENT CORRESPONDENCE

FILE Warren County, OFFICE Planning

P.I. # 0007057 DATE  August 30,2018
FROM Paul Tanner, State Transportation Planning Administrator
TO Kimberly Nesbitt, State Program Delivery Administrator

Attention: Mindy Sanders

SUBJECT Reviewed Design Traffic for bridge replacement on SR 16/Macon Highway
@ Short Creek in Warren County

We have reviewed the Design Traffic for the above project. The Design
Traffic is approved. The approved Design Traffic is furnished in the attached
documents: 0007057.SR 16 Traffic Data Report.180828.pdf

If you have any questions concerning this information, please contact Andre
Washington at 404-631-1925.

Keith McCage

HNTB

Design Traffic Consultant to GDOT
404-946-5731

RPT/KAM



2 East Bryan Street, Suite 501

.‘ .‘ Savannah, GA 31401

(912) 231-0044 Fax (912) 231-0046

moffatt & nichol www.moffattnichol.com
Date: July 12, 2018
To: Georgia Department of Transportation, Office of Planning

Attention: Daniel Funk
From: R. Christopher Marsengill, PE, PTOE

Subject: Traffic Forecast for PI 0007057, Warren County, Bridge 1D 301-0004-0
SR 16 / Macon Highway @ Short Creek

CC: Terry McKloski, AICP
Mindy Sanders, PE
Darren Wilton, PE

M&N Job No.: 10016-01

Moffatt & Nichol is furnishing Traffic Forecast for the above project as follows:

2018 2022 2024 2042 2044
(Existing Year) (Base Year) (Base Year +2) (Design Year) (Design Year +2)

AADT 1,775 1,850 1,875 2,250 2,300
DDHV (AM/PM) 70/80 75/85 75185 90/100 90/105
K% (AM/PM) 7%/ 8%
D% (AM/PM) 57%  55%
24HR. T%-S.U. 16.0%
24 HR. T% - COMB. 7.0%
24 HR. T% - TOTAL 23.0%
T%- S.U. (AMIPM) 19.0% / 16.0%
T% - COMB. (AM/PM) 4.0% 1 6.5%
T% - TOTAL (AM/PM) 23.0% / 22.5%

No Build = Build

Same as Existing Year

Please contact R. Christopher Marsengill, PE, PTOE at cmarsengill@moffattnichol.com or 912-231-0044
with any questions regarding this information.

hdhx 1



2 East Bryan Street, Suite 501

.‘.‘ Savannah, GA 31401

(912) 231-0044
moffatt & nichol

MEMORANDUM

To: Georgia Department of Transportation Office of Planning
Attention: Andre Washington

From: R. Christopher Marsengill, PE, PTOE

CC: Terry McKloski, AICP
Mindy Sanders, PE
Darren Wilton, PE

Date: July 12, 2018

Subject: Traffic Data Report
PI No. 0007057, Warren County — SR 16 / Macon Highway @ Short Creek

M&N Job No.: 10016-01
Introduction

This Georgia Department of Transportation (GDOT) project proposes replacing the SR 16 / Macon Highway
bridge over Short Creek in Warren County, Structure ID 301-0004-0. The bridge was built in 1937 and
consists of two spans of steel beams on concrete caps with steel piles. The bridge was designed using an
H-15 vehicle, which is below current design standards. Due to the age of the structure, the structural
integrity of the bridge pertaining to the design vehicle, and the unknown foundation of the substructure,
replacement of this 80-year-old bridge is recommended.

There are no signalized or unsignalized intersections within the project limits. The project will not include
new capacity or reconfiguration of the roadway.

Moffatt & Nichol (M&N) has prepared traffic forecasts in accordance with the requirements in the GDOT
Design Traffic Forecasting Manual, Version 1.3 dated January 25, 2018. M&N has prepared Existing Year,
Base Year (project opening year, 2022), Base Year + 2 (2024), Design Year (Base Year + 20, 2042), and
Design Year + 2 (2044) traffic forecasts. The No-Build scenario will be the same as Build scenario because
the project does not add capacity or change the configuration of the roadway. All future traffic was
forecasted at the Annual Average Daily Traffic (AADT) level by applying the growth rate to the Existing
Year traffic. Future AADTs were utilized to calculate Design Hour Volumes (DHV) using appropriate factors
for the percentage of traffic appearing in the peak hour (K) and the percentage of traffic traveling in a
peak direction (D). All traffic was balanced throughout the corridor. The GDOT Office of Planning
approved the traffic data collection plan in March 2018, and the traffic counts were conducted from
April 11, 2018 to April 12, 2018. The approved count map is included as Figure 1.

hadh¥ 1



Traffic Data Report July 12, 2018
PI No. 007057, SR 16 / Macon Highway @ Short Creek Memorandum

This memorandum, the Traffic Data Report, includes the following:

e Traffic count data collection locations, detailed in Figure 1, and raw count data, located in
Appendix B

e Existing 2018 Average Daily Traffic (ADT), Average Annual Daily Traffic (AADT), and Design Hour
Traffic (DHV), located in Table 2

e The K and D factors calculated from the traffic counts, located in Table 2

e Peak hour and daily truck percentages split into single unit trucks (categories 4-7) and combo unit
trucks (categories 8-13), located in Table 3

e Data to support the proposed growth factor to be used in forecasting future traffic

e Georgia Statewide model plots used for growth rate analysis located in Appendix A

e Traffic forecast based upon the recommended growth rate, located in Table 5

Existing Conditions

This existing SR 16 / Macon Highway is a 2-lane, undivided, rural minor arterial throughout the limits of
the project. The bridge was built in 1937, and the deck is in fair condition with heavy cracking with
efflorescence throughout. The superstructure is in fair condition with minor corrosion on all beams with
heavy pitting and corrosion noted in the bearing areas. The substructure is in satisfactory condition with
minor cracking in the concrete caps. This bridge is classified as having an unknown foundation and
therefore could be at risk for scour. Due to the age of the structure, the structural integrity of the bridge
pertaining to the design vehicle, and the unknown foundation of the substructure, replacement of this
80-year-old bridge is recommended.

Summary of Field Visit Observations

Field observations in the study area revealed nothing unusual about travel through the project limits.
Pedestrian and bike traffic is nonexistent within the project limits.

Historical Traffic Volume Data

The GDOT count database includes one relevant traffic counter location within the project limits. Table 1
summarizes actual count data available for count station 301-0136.

Table 1 - Historical Traffic Counts from GDOT Count Database

Station Location Truck %
2016 1,840 27.0%

i 1
301-0136 Portable counfc station qn SR 16 5014 1330 26.0%
west of the bridge location
2012 1,450 17.9%

Existing Traffic Volumes and Truck Percentages

A 48-hour, directional class count was conducted from April 11, 2018 to April 12, 2018 at the location
illustrated in Figure 1. The count was collected and analyzed in accordance with the GDOT Design Traffic
Forecasting Manual, Version 1.3 January 25, 2018, to develop the ADT, AADT, DHV, daily truck
percentages, and truck peak hour percentages. The 48-hour count data was used to calculate an ADT,
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and the GDOT Recommended 2016 Traffic Factors for “02 - Rural Minor Arterial” were applied to the ADT
to generate the AADT. These factors included a Monthly Factor of 0.98 (April), and a Daily Factor of 0.99
for Tuesday and 0.98 Wednesday. The K factors were applied to the AADT to derive DHVs. Based on the
counts, the peak hours (PH) begin at 07:00 AM (northbound) and 4:00 PM (southbound), and the PH
volumes were used to calculate the peak hour factor (K) and the directional factor (D). The D factors were
applied to the DHVs to derive a peak direction volume (DDHV), and to calculate a corresponding off-peak
directional volume. Table 2 summarizes the count data and calculated results.

Table 2: Existing Traffic Data and Calculations

(0]

ADT  AADT DHV DDHV  Peak

7:00 AM 70 50 120 | 0.07 | 0.57 125 70 55

cl 4:00 PM 65 80 145 | 0.08 | 0.55 1840 | 1,775 140 80 60

Truck percentages were calculated using the average of the 48-hour classification counts. The daily truck
percentages were derived for truck classes 4-7 (single unit trucks) and classes 8-13 (combo unit trucks),
and total truck percentage is all classes 4-13. Truck percentages for the same classification scheme were
extracted from the peak hours to derive the peak hour truck percentages. Table 3 summarizes the existing
truck data for the corridor.

Table 3: Existing Truck Data

Begin Peak-Hour Trucks Daily Trucks
Peak SuU ‘COMB Total SuU COMB Total
7:00 AM 19.09 4.09 23.09
Cc1 00 9.0% 0% 3.0% 16.0% | 7.0% | 23.0%

4:00PM | 16.0% | 6.5% | 22.5%

Growth Rate Methodology

GDOT Historical Traffic Volume Data Growth

GDOT collects annual traffic counts statewide which can be utilized to calculate historical growth trends.
Based on trends calculated from the count stations in Table 1, Station number 301-0136 shows a growth
rate of 17.62% when trending between the years of 2014 and 2016. When comparing the 2016 historic
data to the April 2018 count data in Table 3, the calculated growth rate is -7.48%. Neither of these rates
seems reasonable given the characteristics of this corridor. According to GDOT District 1 Traffic
Operations, there is no significant development pending in the vicinity of the proposed project that would
support a growth rate of 17.62%. Further, a projected 7.48% decrease in traffic volumes also seems
unreasonable. Therefore, the growth rates calculated from the historic traffic data volumes do not appear
to be reliable.

Georgia Governor's Office of Planning and Budget Population Growth

The most recent census for Warren County Georgia is the 2010 census, which reports a counted
population of 5,834. The US Census Bureau’s Population Estimates Program for 2017 estimated a
population of 5,303 for Warren County, an overall decrease of 9%, which translates to approximately
1.35% per year. Further research shows that this trend is expected to continue through the Design Year
and Design Year + 2. Data obtained from the Georgia Governor’s Office of Planning and Budget shows a
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population decrease between -0.83% and -1.02% per year. Table 4 displays the Georgia Governor’s Office
of Planning and Budget population projections for Warren county and the per year growth rate
forecasted. However, there is evidence that this corridor is used by populations outside of Warren County,
and a decrease in traffic volumes is not anticipated.

Table 4: Warren County Population Projection

YEAR 2018 2022 2024 2040 2045

Population 5,317 5,143 5,054 4,329 4,112
Growth Rate -0.83% | -0.87% | -0.96% | -1.02%

Georgia Statewide Travel Demand Model

The Georgia Statewide Travel Demand Model (GSTDM) was also used to help estimate a corridor growth
rate. For the 2010 base year network and the 2040 existing + committed loaded networks, the GSTDM
demonstrates a growth rate of 0.79% south of the project and 1.16% north of the project. Averaging
these rates yields a growth rate of 0.98%. Appendix A includes the GSTDM network plots and growth rate
analysis.

M&N proposes a growth rate of 1.0% for this bridge replacement project based on the GSTDM projections
and the project corridor characteristics.

Review Process and Next Steps

M&N is submitting this traffic memorandum to the GDOT Office of Planning for review and concurrence.
Table 5 is included in a Traffic Forecast Memo attached to this submittal for consideration if the proposed
projection methodology is approved. The recommended growth rate of 1.0% was applied to the 2018
existing traffic to develop the Base Year (project opening year - 2022), Base Year+2 (2024), Design Year
(Base Year+20 - 2042), and Design Year+2 (2044) daily and peak hour traffic forecasts for a Build Scenario.

Table 5: Traffic Forecast

2018 2022 2024 2042 2044
(Existing Year) (Base Year) (Base Year +2) (Design Year) (Design Year +2)

1,775 1,850 1,875 2,250 2,300
70/80 75/85 75/85 90/100 90/105
% 18%
57% [ 55%
16.0%
7.0%
23.0%
19.0% / 16.0%
4.0%/6.5%
23.0% 122.5%

No Build = Build

Same as Existing Year
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Appendix A
Georgia Statewide Travel Demand Model

Growth Rate Analysis
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Appendix B
Traffic Count Data
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1336 Farmer Road
Covington, Ga 30012
ph 404-374-1283
Site Code: 1
Station ID: 1
SR 16 - MACON HWY SOUTH OF
SHORT CREEK BRIDGE
Latitude: 0' 0.0000 Undefined

NB

Start Cars & 2 Axle 2 Axle 3 Axle 4 Axle <5 Axl 5 Axle >6 Axl <6 Axl 6 Axle  >6 Axl
Time Bikes Trailers Long Buses 6 Tire Single Single Double Double Double Multi Multi Multi Total
12 PM 1 9 4 0 0 1 0 0 0 0 0 0 0 15
12:15 0 12 2 1 4 0 0 0 0 0 0 0 0 19
12:30 0 13 2 0 4 1 0 0 0 0 0 0 0 20
12:45 0 6 4 1 3 0 0 1 2 0 0 0 0 17
1 40 12 2 11 2 0 1 2 0 0 0 0 71
13:00 1 9 2 0 2 0 0 3 0 0 0 0 0 17
13:15 0 17 3 0 0 0 0 1 0 0 0 0 0 21
13:30 0 9 3 3 3 0 0 1 0 0 0 0 0 19
13:45 1 6 0 0 1 0 0 2 0 0 0 0 0 10
2 41 8 3 6 0 0 7 0 0 0 0 0 67
14:00 0 9 4 0 2 0 0 0 2 0 0 0 0 17
14:15 0 4 1 1 1 0 0 0 0 0 0 0 0 7
14:30 1 15 2 1 1 0 0 0 3 0 0 0 0 23
14:45 2 8 4 0 1 0 0 1 1 0 0 0 0 17
3 36 11 2 5 0 0 1 6 0 0 0 0 64
15:00 0 7 6 0 0 0 0 3 0 0 0 0 0 16
15:15 0 7 3 0 0 0 0 2 0 0 0 0 0 12
15:30 0 2 4 0 1 1 0 0 1 0 0 0 0 9
15:45 0 4 2 0 0 0 0 0 1 0 0 0 0 7
0 20 15 0 1 1 0 5 2 0 0 0 0 44
16:00 0 10 3 0 1 0 0 0 0 0 0 0 0 14
16:15 0 9 0 0 1 1 0 0 0 0 0 0 0 11
16:30 0 14 4 1 0 1 0 1 3 0 0 0 0 24
16:45 0 10 4 1 2 0 0 0 0 0 0 0 0 17
0 43 11 2 4 2 0 1 3 0 0 0 0 66
17:00 1 8 3 0 2 0 0 0 0 0 0 0 0 14
17:15 1 13 3 0 1 0 0 1 0 0 0 0 0 19
17:30 0 12 5 0 3 2 0 0 0 0 0 0 0 22
17:45 0 13 1 0 4 0 0 0 0 0 0 0 0 18
2 46 12 0 10 2 0 1 0 0 0 0 0 73
18:00 0 12 4 0 3 0 0 4 0 0 0 0 0 23
18:15 0 12 3 0 2 0 0 1 2 0 0 0 0 20
18:30 0 5 0 0 0 0 0 0 0 0 0 0 0 5
18:45 0 7 1 0 1 0 0 0 0 0 0 0 0 9
0 36 8 0 6 0 0 5 2 0 0 0 0 57
19:00 0 11 2 0 2 0 0 0 0 0 0 0 0 15
19:15 0 11 0 1 1 0 0 0 0 0 0 0 0 13
19:30 0 10 5 0 0 0 0 0 1 0 0 0 0 16
19:45 0 5 2 0 0 0 0 0 0 0 0 0 0 7
0 37 9 1 3 0 0 0 1 0 0 0 0 51
20:00 0 5 1 0 1 0 0 1 0 0 0 0 0 8
20:15 1 4 0 0 0 1 0 1 1 0 0 0 0 8
20:30 0 1 2 1 2 0 0 0 0 0 0 0 0 6
20:45 0 0 2 0 0 0 0 1 1 0 0 0 0 4
1 10 5 1 3 1 0 3 2 0 0 0 0 26
21:00 0 4 0 1 0 0 0 0 1 0 0 0 0 6
21:15 0 5 1 0 0 1 0 0 0 0 0 0 0 7
21:30 0 6 1 1 1 0 0 0 0 0 0 0 0 9
21:45 0 5 1 0 1 0 0 0 0 0 0 0 0 7
0 20 3 2 2 1 0 0 1 0 0 0 0 29
22:00 0 8 2 0 1 0 0 0 0 0 0 0 0 11
22:15 0 4 1 0 0 0 0 0 1 0 0 0 0 6
22:30 0 4 1 0 0 0 0 0 0 0 0 0 0 5
22:45 0 1 0 0 0 0 0 0 1 0 0 0 0 2
0 17 4 0 1 0 0 0 2 0 0 0 0 24
23:00 0 3 1 0 0 0 0 0 0 0 0 0 0 4
23:15 0 1 1 0 0 0 0 0 0 0 0 0 0 2
23:30 0 1 0 0 0 0 0 0 0 0 0 0 0 1
23:45 0 0 1 0 0 0 0 0 0 0 0 0 0 1
0 5 3 0 0 0 0 0 0 0 0 0 0 8
Total 9 351 101 13 52 9 0 24 21 0 0 0 0 580

Percent 1.6% 60.5% 17.4% 2.2% 9.0% 1.6% 0.0% 4.1% 3.6% 0.0% 0.0% 0.0% 0.0%
GT’E;?:' 32 1141 345 31 192 31 0 86 62 1 0 0 0 1921

Percent 1.7% 59.4% 18.0% 1.6% 10.0% 1.6% 0.0% 4.5% 3.2% 0.1% 0.0% 0.0% 0.0%
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1336 Farmer Road
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ph 404-374-1283
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Latitude: 0' 0.0000 Undefined

SB

Start Cars & 2 Axle 2 Axle 3 Axle 4 Axle <5 Axl 5 Axle >6 Axl <6 Axl 6 Axle  >6 Axl
Time Bikes Trailers Long Buses 6 Tire Single Single Double Double Double Multi Multi Multi Total
12 PM 0 4 3 0 0 1 0 0 1 0 0 0 0 9
12:15 0 7 5 1 3 0 0 3 1 0 0 0 0 20
12:30 1 2 4 1 2 1 0 0 0 0 0 0 0 11
12:45 0 4 4 0 3 0 0 0 2 0 0 0 0 13
1 17 16 2 8 2 0 3 4 0 0 0 0 53
13:00 0 6 2 0 0 1 0 1 0 0 0 0 0 10
13:15 0 4 3 0 4 0 0 1 0 0 0 0 0 12
13:30 0 3 4 0 2 0 0 0 1 0 0 0 0 10
13:45 0 6 3 1 3 1 0 0 0 0 0 0 0 14
0 19 12 1 9 2 0 2 1 0 0 0 0 46
14:00 0 7 2 0 1 0 0 1 0 0 0 0 0 11
14:15 1 6 2 0 4 0 0 0 0 0 0 0 0 13
14:30 0 5 6 0 1 0 0 1 0 0 0 0 0 13
14:45 0 6 2 1 2 0 0 0 0 0 0 0 0 11
1 24 12 1 8 0 0 2 0 0 0 0 0 48
15:00 0 5 4 1 0 0 0 0 1 0 0 0 0 11
15:15 1 9 2 0 1 1 0 0 0 0 0 0 0 14
15:30 0 13 4 1 2 0 0 0 0 0 0 0 0 20
15:45 0 8 4 0 4 0 0 0 0 0 0 0 0 16
1 35 14 2 7 1 0 0 1 0 0 0 0 61
16:00 0 13 12 0 5 0 0 4 0 0 0 0 0 34
16:15 0 16 4 1 4 0 0 2 0 0 0 0 0 27
16:30 0 10 5 0 2 0 0 2 0 0 0 0 0 19
16:45 0 9 4 0 3 0 0 3 0 0 0 0 0 19
0 48 25 1 14 0 0 11 0 0 0 0 0 99
17:00 0 10 1 0 0 0 0 0 1 0 0 0 0 12
17:15 0 9 4 0 2 0 0 0 0 0 0 0 0 15
17:30 1 11 7 0 4 0 0 1 0 0 0 0 0 24
17:45 0 13 6 0 2 0 0 1 0 0 0 0 0 22
1 43 18 0 8 0 0 2 1 0 0 0 0 73
18:00 0 9 3 0 2 0 0 0 0 0 0 0 0 14
18:15 0 10 4 0 1 0 0 1 0 0 0 0 0 16
18:30 0 5 2 0 0 0 0 0 0 0 0 0 0 7
18:45 0 5 0 0 2 0 0 0 0 0 0 0 0 7
0 29 9 0 5 0 0 1 0 0 0 0 0 44
19:00 0 10 2 0 2 0 0 0 0 0 0 0 0 14
19:15 0 5 6 0 3 0 0 0 0 0 0 0 0 14
19:30 0 6 2 0 0 0 0 0 0 0 0 0 0 8
19:45 0 5 2 0 0 0 0 0 0 0 0 0 0 7
0 26 12 0 5 0 0 0 0 0 0 0 0 43
20:00 0 9 0 0 1 0 0 0 0 0 0 0 0 10
20:15 0 5 5 0 1 0 0 0 0 0 0 0 0 11
20:30 0 5 2 0 1 0 0 0 0 0 0 0 0 8
20:45 0 4 0 0 0 0 0 0 0 0 0 0 0 4
0 23 7 0 3 0 0 0 0 0 0 0 0 33
21:00 0 3 0 0 2 0 0 0 0 0 0 0 0 5
21:15 0 3 0 0 0 0 0 0 0 0 0 0 0 3
21:30 1 0 2 0 0 1 0 0 0 0 0 0 0 4
21:45 0 4 2 1 1 0 0 0 0 0 0 0 0 8
1 10 4 1 3 1 0 0 0 0 0 0 0 20
22:00 0 1 0 0 0 0 0 0 0 0 0 0 0 1
22:15 0 2 2 0 1 0 0 1 0 0 0 0 0 6
22:30 0 3 2 0 0 0 0 0 0 0 0 0 0 5
22:45 0 1 0 0 1 0 0 0 0 0 0 0 0 2
0 7 4 0 2 0 0 1 0 0 0 0 0 14
23:00 0 0 2 0 0 0 0 0 0 0 0 0 0 2
23:15 1 1 1 2 2 0 0 0 0 0 0 0 0 7
23:30 0 0 1 0 0 0 0 0 0 0 0 0 0 1
23:45 1 0 2 0 0 1 0 0 0 0 0 0 0 4
2 1 6 2 2 1 0 0 0 0 0 0 0 14
Total 7 282 139 10 74 7 0 22 7 0 0 0 0 548

Percent 1.3% 51.5% 25.4% 1.8% 13.5% 1.3% 0.0% 4.0% 1.3% 0.0% 0.0% 0.0% 0.0%
GT’E;?:' 38 770 497 39 266 52 0 67 29 2 0 0 0 1760

Percent 2.2% 43.8% 28.2% 2.2% 15.1% 3.0% 0.0% 3.8% 1.6% 0.1% 0.0% 0.0% 0.0%



Page 1
Total

Station ID: 1

Site Code: 1
SR 16 - MACON HWY SOUTH OF

SHORT CREEK BRIDGE
Latitude: 0' 0.0000 Undefined
>6 Axl
Multi

6 Axle
Multi

<6 Axl
Multi

>6 Axl
Double

5 Axle
Double

<5 Axl
Double

ph 404-374-1283
4 Axle
Single

1336 Farmer Road
Covington, Ga 30012

3 Axle
Single

2 Axle
6 Tire

All Traffic Data Services, Inc
Cars & 2 Axle
Trailers Long Buses
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Page 2

All Traffic Data Services, Inc

1336 Farmer Road
Covington, Ga 30012

ph 404-374-1283

Site Code: 1

Station ID: 1

SR 16 - MACON HWY SOUTH OF

SHORT CREEK BRIDGE
Latitude: 0' 0.0000 Undefined

NB

4 Axle <5 Axl 5 Axle >6 Axl <6 Axl 6 Axle  >6 Axl
Double Double Double

3 Axle
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Trailers

Start
Time
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All Traffic Data Services, Inc

1336 Farmer Road
Covington, Ga 30012

ph 404-374-1283

Site Code: 1

Station ID: 1

SR 16 - MACON HWY SOUTH OF

SHORT CREEK BRIDGE
Latitude: 0' 0.0000 Undefined

NB

4 Axle <5 Axl 5 Axle >6 Axl <6 Axl 6 Axle  >6 Axl
Double Double Double
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Cars & 2 Axle

Trailers

Start
Time

Multi Multi Total
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All Traffic Data Services, Inc Page 4
1336 Farmer Road
Covington, Ga 30012
ph 404-374-1283
Site Code: 1
Station ID: 1
SR 16 - MACON HWY SOUTH OF
SHORT CREEK BRIDGE
Latitude: 0' 0.0000 Undefined

NB

Start Cars & 2 Axle 2 Axle 3 Axle 4 Axle <5 Axl 5 Axle >6 Axl <6 Axl 6 Axle  >6 Axl
Time Bikes Trailers Long Buses 6 Tire Single Single Double Double Double Multi Multi Multi Total
12 PM 1 9 4 0 0 1 0 0 0 0 0 0 0 15
12:15 0 12 2 1 4 0 0 0 0 0 0 0 0 19
12:30 0 13 2 0 4 1 0 0 0 0 0 0 0 20
12:45 0 6 4 1 3 0 0 1 2 0 0 0 0 17
1 40 12 2 11 2 0 1 2 0 0 0 0 71
13:00 1 9 2 0 2 0 0 3 0 0 0 0 0 17
13:15 0 17 3 0 0 0 0 1 0 0 0 0 0 21
13:30 0 9 3 3 3 0 0 1 0 0 0 0 0 19
13:45 1 6 0 0 1 0 0 2 0 0 0 0 0 10
2 41 8 3 6 0 0 7 0 0 0 0 0 67
14:00 0 9 4 0 2 0 0 0 2 0 0 0 0 17
14:15 0 4 1 1 1 0 0 0 0 0 0 0 0 7
14:30 1 15 2 1 1 0 0 0 3 0 0 0 0 23
14:45 2 8 4 0 1 0 0 1 1 0 0 0 0 17
3 36 11 2 5 0 0 1 6 0 0 0 0 64
15:00 0 7 6 0 0 0 0 3 0 0 0 0 0 16
15:15 0 7 3 0 0 0 0 2 0 0 0 0 0 12
15:30 0 2 4 0 1 1 0 0 1 0 0 0 0 9
15:45 0 4 2 0 0 0 0 0 1 0 0 0 0 7
0 20 15 0 1 1 0 5 2 0 0 0 0 44
16:00 0 10 3 0 1 0 0 0 0 0 0 0 0 14
16:15 0 9 0 0 1 1 0 0 0 0 0 0 0 11
16:30 0 14 4 1 0 1 0 1 3 0 0 0 0 24
16:45 0 10 4 1 2 0 0 0 0 0 0 0 0 17
0 43 11 2 4 2 0 1 3 0 0 0 0 66
17:00 1 8 3 0 2 0 0 0 0 0 0 0 0 14
17:15 1 13 3 0 1 0 0 1 0 0 0 0 0 19
17:30 0 12 5 0 3 2 0 0 0 0 0 0 0 22
17:45 0 13 1 0 4 0 0 0 0 0 0 0 0 18
2 46 12 0 10 2 0 1 0 0 0 0 0 73
18:00 0 12 4 0 3 0 0 4 0 0 0 0 0 23
18:15 0 12 3 0 2 0 0 1 2 0 0 0 0 20
18:30 0 5 0 0 0 0 0 0 0 0 0 0 0 5
18:45 0 7 1 0 1 0 0 0 0 0 0 0 0 9
0 36 8 0 6 0 0 5 2 0 0 0 0 57
19:00 0 11 2 0 2 0 0 0 0 0 0 0 0 15
19:15 0 11 0 1 1 0 0 0 0 0 0 0 0 13
19:30 0 10 5 0 0 0 0 0 1 0 0 0 0 16
19:45 0 5 2 0 0 0 0 0 0 0 0 0 0 7
0 37 9 1 3 0 0 0 1 0 0 0 0 51
20:00 0 5 1 0 1 0 0 1 0 0 0 0 0 8
20:15 1 4 0 0 0 1 0 1 1 0 0 0 0 8
20:30 0 1 2 1 2 0 0 0 0 0 0 0 0 6
20:45 0 0 2 0 0 0 0 1 1 0 0 0 0 4
1 10 5 1 3 1 0 3 2 0 0 0 0 26
21:00 0 4 0 1 0 0 0 0 1 0 0 0 0 6
21:15 0 5 1 0 0 1 0 0 0 0 0 0 0 7
21:30 0 6 1 1 1 0 0 0 0 0 0 0 0 9
21:45 0 5 1 0 1 0 0 0 0 0 0 0 0 7
0 20 3 2 2 1 0 0 1 0 0 0 0 29
22:00 0 8 2 0 1 0 0 0 0 0 0 0 0 11
22:15 0 4 1 0 0 0 0 0 1 0 0 0 0 6
22:30 0 4 1 0 0 0 0 0 0 0 0 0 0 5
22:45 0 1 0 0 0 0 0 0 1 0 0 0 0 2
0 17 4 0 1 0 0 0 2 0 0 0 0 24
23:00 0 3 1 0 0 0 0 0 0 0 0 0 0 4
23:15 0 1 1 0 0 0 0 0 0 0 0 0 0 2
23:30 0 1 0 0 0 0 0 0 0 0 0 0 0 1
23:45 0 0 1 0 0 0 0 0 0 0 0 0 0 1
0 5 3 0 0 0 0 0 0 0 0 0 0 8
Total 9 351 101 13 52 9 0 24 21 0 0 0 0 580

Percent 1.6% 60.5% 17.4% 2.2% 9.0% 1.6% 0.0% 4.1% 3.6% 0.0% 0.0% 0.0% 0.0%
GT’E;?:' 32 1141 345 31 192 31 0 86 62 1 0 0 0 1921

Percent 1.7% 59.4% 18.0% 1.6% 10.0% 1.6% 0.0% 4.5% 3.2% 0.1% 0.0% 0.0% 0.0%



Page 5
Total

Station ID: 1

Site Code: 1
SR 16 - MACON HWY SOUTH OF

SHORT CREEK BRIDGE
Latitude: 0' 0.0000 Undefined
>6 Axl
Multi

6 Axle
Multi

<6 Axl
Multi

>6 Axl
Double

5 Axle
Double

<5 Axl
Double

ph 404-374-1283
4 Axle
Single

1336 Farmer Road
Covington, Ga 30012

3 Axle
Single

2 Axle
6 Tire

All Traffic Data Services, Inc
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Page 6
Total
22
18
11
13
64

Station ID: 1

Site Code: 1
SR 16 - MACON HWY SOUTH OF

SHORT CREEK BRIDGE
Latitude: 0' 0.0000 Undefined
>6 Axl
Multi

6 Axle
Multi

<6 Axl
Multi

>6 Axl
Double

5 Axle
Double

<5 Axl
Double

ph 404-374-1283
4 Axle
Single

1336 Farmer Road
Covington, Ga 30012

3 Axle
Single

13

2 Axle
6 Tire

All Traffic Data Services, Inc
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Page 7
Total

Station ID: 1

Site Code: 1
SR 16 - MACON HWY SOUTH OF

SHORT CREEK BRIDGE
Latitude: 0' 0.0000 Undefined
>6 Axl
Multi

6 Axle
Multi

<6 Axl
Multi

>6 Axl
Double

5 Axle
Double

<5 Axl
Double

ph 404-374-1283
4 Axle
Single

1336 Farmer Road
Covington, Ga 30012

3 Axle
Single

2 Axle
6 Tire

All Traffic Data Services, Inc
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Trailers Long Buses
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All Traffic Data Services, Inc Page 8
1336 Farmer Road
Covington, Ga 30012
ph 404-374-1283
Site Code: 1
Station ID: 1
SR 16 - MACON HWY SOUTH OF
SHORT CREEK BRIDGE
Latitude: 0' 0.0000 Undefined

SB

Start Cars & 2 Axle 2 Axle 3 Axle 4 Axle <5 Axl 5 Axle >6 Axl <6 Axl 6 Axle  >6 Axl
Time Bikes Trailers Long Buses 6 Tire Single Single Double Double Double Multi Multi Multi Total
12 PM 0 4 3 0 0 1 0 0 1 0 0 0 0 9
12:15 0 7 5 1 3 0 0 3 1 0 0 0 0 20
12:30 1 2 4 1 2 1 0 0 0 0 0 0 0 11
12:45 0 4 4 0 3 0 0 0 2 0 0 0 0 13
1 17 16 2 8 2 0 3 4 0 0 0 0 53
13:00 0 6 2 0 0 1 0 1 0 0 0 0 0 10
13:15 0 4 3 0 4 0 0 1 0 0 0 0 0 12
13:30 0 3 4 0 2 0 0 0 1 0 0 0 0 10
13:45 0 6 3 1 3 1 0 0 0 0 0 0 0 14
0 19 12 1 9 2 0 2 1 0 0 0 0 46
14:00 0 7 2 0 1 0 0 1 0 0 0 0 0 11
14:15 1 6 2 0 4 0 0 0 0 0 0 0 0 13
14:30 0 5 6 0 1 0 0 1 0 0 0 0 0 13
14:45 0 6 2 1 2 0 0 0 0 0 0 0 0 11
1 24 12 1 8 0 0 2 0 0 0 0 0 48
15:00 0 5 4 1 0 0 0 0 1 0 0 0 0 11
15:15 1 9 2 0 1 1 0 0 0 0 0 0 0 14
15:30 0 13 4 1 2 0 0 0 0 0 0 0 0 20
15:45 0 8 4 0 4 0 0 0 0 0 0 0 0 16
1 35 14 2 7 1 0 0 1 0 0 0 0 61
16:00 0 13 12 0 5 0 0 4 0 0 0 0 0 34
16:15 0 16 4 1 4 0 0 2 0 0 0 0 0 27
16:30 0 10 5 0 2 0 0 2 0 0 0 0 0 19
16:45 0 9 4 0 3 0 0 3 0 0 0 0 0 19
0 48 25 1 14 0 0 11 0 0 0 0 0 99
17:00 0 10 1 0 0 0 0 0 1 0 0 0 0 12
17:15 0 9 4 0 2 0 0 0 0 0 0 0 0 15
17:30 1 11 7 0 4 0 0 1 0 0 0 0 0 24
17:45 0 13 6 0 2 0 0 1 0 0 0 0 0 22
1 43 18 0 8 0 0 2 1 0 0 0 0 73
18:00 0 9 3 0 2 0 0 0 0 0 0 0 0 14
18:15 0 10 4 0 1 0 0 1 0 0 0 0 0 16
18:30 0 5 2 0 0 0 0 0 0 0 0 0 0 7
18:45 0 5 0 0 2 0 0 0 0 0 0 0 0 7
0 29 9 0 5 0 0 1 0 0 0 0 0 44
19:00 0 10 2 0 2 0 0 0 0 0 0 0 0 14
19:15 0 5 6 0 3 0 0 0 0 0 0 0 0 14
19:30 0 6 2 0 0 0 0 0 0 0 0 0 0 8
19:45 0 5 2 0 0 0 0 0 0 0 0 0 0 7
0 26 12 0 5 0 0 0 0 0 0 0 0 43
20:00 0 9 0 0 1 0 0 0 0 0 0 0 0 10
20:15 0 5 5 0 1 0 0 0 0 0 0 0 0 11
20:30 0 5 2 0 1 0 0 0 0 0 0 0 0 8
20:45 0 4 0 0 0 0 0 0 0 0 0 0 0 4
0 23 7 0 3 0 0 0 0 0 0 0 0 33
21:00 0 3 0 0 2 0 0 0 0 0 0 0 0 5
21:15 0 3 0 0 0 0 0 0 0 0 0 0 0 3
21:30 1 0 2 0 0 1 0 0 0 0 0 0 0 4
21:45 0 4 2 1 1 0 0 0 0 0 0 0 0 8
1 10 4 1 3 1 0 0 0 0 0 0 0 20
22:00 0 1 0 0 0 0 0 0 0 0 0 0 0 1
22:15 0 2 2 0 1 0 0 1 0 0 0 0 0 6
22:30 0 3 2 0 0 0 0 0 0 0 0 0 0 5
22:45 0 1 0 0 1 0 0 0 0 0 0 0 0 2
0 7 4 0 2 0 0 1 0 0 0 0 0 14
23:00 0 0 2 0 0 0 0 0 0 0 0 0 0 2
23:15 1 1 1 2 2 0 0 0 0 0 0 0 0 7
23:30 0 0 1 0 0 0 0 0 0 0 0 0 0 1
23:45 1 0 2 0 0 1 0 0 0 0 0 0 0 4
2 1 6 2 2 1 0 0 0 0 0 0 0 14
Total 7 282 139 10 74 7 0 22 7 0 0 0 0 548

Percent 1.3% 51.5% 25.4% 1.8% 13.5% 1.3% 0.0% 4.0% 1.3% 0.0% 0.0% 0.0% 0.0%
GT’E;?:' 38 770 497 39 266 52 0 67 29 2 0 0 0 1760

Percent 2.2% 43.8% 28.2% 2.2% 15.1% 3.0% 0.0% 3.8% 1.6% 0.1% 0.0% 0.0% 0.0%



Processed Date:4/7/2017

Bridge Inventory Data Listing Georgia Department of Transportation

Parameters: Bridge Serial Number

Bridge Serial Number: 301-0004-0

Location & Geography

Structure ID:

200 Bridge Information:
*6  Feature Intersected:
*7A  Route Number Carried:
*7B Facility Carried:

9  Location:

2 GDOT District:

*91 Inspection Frequency:

92A Fracture Critical Insp. Freq:

92B Underwater Insp Freq:
92C Other Spc. Insp Freq:
*4 Place Code:

*5A Inventory Route(O/U):
5B Route Type:

5C Service Designation:
5D Route Number:

5E Directional Suffix:

*16 Latitude:

*17 Longtitude:

98A Border Bridge:

99 ID Number:

*100 STRAHNET:

12 Base Highway Network:
13A LRS Inventory Route:
13B Sub Inventory Route:
101 Parallel Structure:
*102 Direction of Traffic:
*264 Road Inventory Mile Post:
*208 Inspection Area:

*104 Highway System:

*26 Functional Classification:
*204A Federal Route Type:

*204B Federal Route Number:

105 Federal Lands Highway:

*110 Truck Route:

217 Benchmark Elevation:

* Location ID No:

301-0004-0

06

SHORT CREEK

SR00016

SR 16

6.5 MI SW OF WARRENTON
4841200000 - D2 District Two Tennille

24 Date:  01/31/2017
0 Date:  02/01/1901
0 Date:  02/01/1901
0 Date:  02/01/1901
00000

1

3 - State

1- Mainline

00016

0. Not applicable

33-19.8545

82 -43.6633

0 98B: GA% 00
000000000000000

0- The Feature is not a STRAHNET route.
Yes

3011001600

0

N. No parallel structure exists
2- Two Way

4.63

Area 02

0- Inventory Route is not on the NHS
6- Rural - Minor Arterial

F - Primary.

00042

0. Not applicable

0- The Feature is not part of the National Network for

Trucks
0000.00

301-00016D-004.65E

County: Warren

218 Datum:

*19 Bypass Length:

*20 Toll:

*21 Maintenance Responsibility:
*22 Owner:

*31 Design Load:

37 Historical Significance:

205 Congressional District:

27 Year Constructed:

106 Year Reconsrtucted:

33 Bridge Median:

34 Skew:

35 Structure Flared:

38 Navigation Control:

213 Special Steel Design:
267A Type Paint Super Structure:
267B Type Paint Sub Structure:
*42A Type of Service On:

*42B Type of Service Under:
214A Movable Bridge:

214B Operator on Duty:

203 Type Bridge:

259 Pile Encasement:

*43A Structure Type Main material:

*43B Structure Type Main Type:
45 Number of Main Spans:

44 Structure Type Approach:

46 Number of Approach Spans:
226 Bridge Curve:

111 Pier Protection:

107 Deck Structure Type:

108A Wearing Surface Type:
108B Membrane Type:

108C Deck Protection:

265 Underwater Inspection Area:

0- Not Applicable

3- On a Free Road or Non-Highway

01-State Highway Agency.

01-State Highway Agency.

2-H15

5- Not eligible for the National Register of Historic Places
010

1937

0

0-None

0

No

0- Navigation is not controlled by an Agency

0- Not applicable or other

2- Non-Lead Oil Alkyd System (System IV). Year : 1993
0- Not Applicable Year : 0000

1-Highway

5-Waterway

0

0

A- Spread footing. O. Concrete M. Steel O. Concrete
3

3-Steel

2-Stringer/Multi-Beam or Girder

2

A:0- Other B: 0- Other

0

A: Vertical: NoB: Horizontal: No

N - Navigation Control item coded 0, or Feature not a waterway

1 - C-I-P Portland Cement Concrete - Epoxy Coated Rebars

6. Bituminous

8. Unknown

8. Unknown

SUFF. RATING: 56.4

Signs & Attachments

225 Expansion Joint Type:

242 Deck Drains:

243A Parapet Location:
243B Parapet Height:

243C Parapet Width:

238A Curb Height:

238B Curb Material:

239A Handrail Left:

239B Handrail Right:

*240 Median Barrier Rail:
241A Bridge Median Height:
241B Bridge Median Width:

*230A Guardrail Location Direction Rear:

*230B Guardrail Location Direction Fwrd:
*230C Guardrail Location Opposing Rear:
*230D Guardrail Location Opposing Fwrd:

244 Approach Slab:

224 Retaining Wall:

233 Posted Speed Limit:
236 Warning Sign:

234 Delineator:

235 Hazard Boards:
237A Gas:

237B Water:

237C Electric:

237D Telephone:

237E Sewer:

247A Lighting: Street:
247B Navigation:

247C Aerial:

*248 County Continuity No.:
36A Bridge Railings:

36B Transition:

36C Approach Guardrail:

36D Approach Guardrail Ends:

02- Open or sealed concrete joint (silicone

sealant).

1- Open Scuppers.

0- None present.

0.00

0.00

1.2

1- Concrete.

1- Concrete.

1- Concrete.

0- None.

0

0

3- Both sides.

3- Both sides.

0- None.

0- None.

3- Forward and Rear.

0- None.

55

Yes

Yes

Yes

00- Not Applicable

00- Not Applicable

00- Not Applicable

31- Side Left.

00- Not Applicable

No

No

No

08

2- Inspected feature meets
construction date standards.

2- Inspected feature meets
construction date standards.

2- Inspected feature meets
construction date standards.

2- Inspected feature meets
construction date standards.
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Processed Date:4/7/2017

Bridge Inventory Data Listing Georgia Department of Transportation

Bridge Serial Number: 301-0004-0

Programming Data

201 Project Number:

202 Plans Available:

249 Proposed Project Number:
250A Reconstruction Approval Status:
250B Route Approval Status:
250C Approval Status Definition:
250D Approval Status Federal:
251Project Identification Number:
252 Contract Date:

260 Seismic Number:

75A Type Work Proposed:

75B Work Done by:

94 Bridge Improvement Cost:(X$1,000)

95 Roadway Improvement Cost: (X$1,000)
96 Total Improvement Cost: (X$1,000)

76 Improvement Length:

97 Year Improvement Cost Based On:

114 Future AADT:

115 Future AADT Year:

Hydraulic Data
113 Scour Critical:
216A Water Depth:

216B Bridge Height:
222 Slope Protection:
221A Spur Dike Rear:
221B Spur Dike Fwd:
219 Fender System:
220 Dolphin:

223A Culvert Cover:
223B Culvert Type:
223C Number of Barrels:
223D Barrel Width:
223E Barrel Height:

223F Culvert Length:

223G Culvert Apron:

39 Navigation Vertical Clearance:
40 Navigation Horizontal Clearance:

116 Navigation Vertical Clear Closed:

FAP NRH 138-A REOP
4- Plans in Infolmage.
BRG-0007-00(057)

No

No

0

0

0007057

02/01/1901

00000

34- Widening with deck rehabilitation or
replacement
1- Work to be done by contract

$250
$25
$375
1384.0'
2013
2145
2031

U. No Load Rating; no scour critical data
entered.
1

11
1

0- None.

000

0- Not Applicable
0

0.0

0.0

0.0

County: Warren

Measurements:

*29 AADT:

*30 AADT Year:

109 % Truck Traffic:

* 28A Lanes On:

*28B Lanes Under:

210A Tracks On:

210B Tracks Under:

* 48 Maximum Span Length:
* 49 Structure Length:

51 Bridge Roadway Width:
52 Deck Width:

* 47 Total Horizontal Clearance:
50A Curb / Sidewalk Width Left:
50B Curb / Sidewalk Width Right:
32 Approach Rdwy. Width:

*229 Approach Roadway

Rear Shoulder Left: Width: 33

Fwd Shoulder: Left Width: 33
Rear Pavement: Width:
0002
Forward Pavement: Width: 22.40000000000
0002
Intersection Rear: 0

53 Minimum Vertical Clearance Over Rd:
54A Under Reference Feature:
54B Minimum Clearance Under:

*228 Minimum Vertical Clearance
228A Actual Odometer Direction:
228B Actual Opposing Direction:
228C Posted Odometer Direction:
228D Posted Opposing Direction:

55A Lateral Underclearance Reference:
55B Lateral Underclearance on Right:
56 Lateral Underclearance on Left:
10A Direction of Travel for Max Min:
10B Max Min Vertical Clearance:
245A Deck Thickness Main:

245B Deck Thickness Approach:
246 Overlay Thickness:

22.40000000000

1430
2011
1

2

0

00

0

32
64
23.8'
26.5'

23.8'
0.6
0.6
29.0'

Right Width:3.0
Right Width:3.0
Type:2- Asphalt.

Type: 2 - Asphalt.
Type: 2 - Asphalt.

Type:2- Asphalt.

Forward:0

99' 99"
N- Feature not a highway or railroad.

99'99"
99'99"
00'00"
00'00"
N- Feature not a highway or railroad.
0.0
0.0

0
99'99"
7.5
0.0

2

SUFF. RATING: 56.4

Ratings and Posting

65 Inventory Rating Method:
63 Operating Rating Method:
66A Inventory Type:

66B Inventory Rating:

64A Operating Type:

64B Operating Rating:
231Calculated Loads
231A H-Modified:

231B Type3/Tandem:

231C Timber:

231D HS-Modified:

231E Type 3S2:

231F Piggyback:

261 H Inventory Rating:

262 H Operating Rating:

67 Structural Evaluation:

58 Deck Condition:

59 Superstructure Condition:

* 227 Collision Damage:
60A Substructure Condition:
60B Scour Condition:

60C Underwater Condition:

71 Waterway Adequacy:

61 Channel Protection Cond.:

68 Deck Geometry:

69 UnderClr. Horz/Vert:

72 Approach Alignment:

62 Culvert:

70 Bridge Posting Required:
41 Struct Open, Posted, CL:
* 103 Temporary Structure:
232 Posted Loads

232A H-Modified:

232B Type3/Tandem:

232C Timber:

232D HS-Modified:
232E Type 3s2:

232F Piggyback:

253 Notification Date:
258 Federal Notify Date:

1-Load Factor (LF)
1-Load Factor (LF)

Posting Required

2 - HS loading.

25

2 - HS loading.

41

21 No
23 No
31 No
26 No
36 No
40 No
18

30

5

5 - Fair Condition
5 - Fair Condition

6 - Satisfactory Condition

8 - Very Good Condition

N - Not Applicable

8-Equal to present desirable criteria.
7-Better than present minimum criteria.

4
N

7-Between 8 and 6

N - Not Applicable

5. Equal to or above legal loads
A. Open, no restriction

No

00
00
00

00
00
00
02/01/1901
02/01/1901
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moffatt & nichol

1201 Peachtree Street, NE, Suite 1106

Atlanta, GA 30361

(404) 205-8530

Meeting Minutes

Date:
Location:
Project:
Subject:
Recorded By:

Attendees

Kim Chapman
David Borchardt
Todd Price
Clayton Sanders
Jamie Lindsey
Darren Wilton
Chris Marsengill

December 6, 2017

Time:

GDOT, Room 302 OGC (lobby level)

PI No. 0007057, SR 16 @ Short Creek, Warren County

Kick-off Meeting

Darren Wilton

Organization

GDOT
GDOT-ENV-NEPA

GDOT-D2-Precon E

GDOT-D2-UTL
GDOT-D2-DUE
Moffatt & Nichol
Moffatt & Nichol

Phone

770-499-1161
404-631-1184
478-553-3405
478-553-3382
478-553-3385
404-205-8530
912-231-0044

Email

kchapman@dot.ga.gov
DBorchardt@dot.ga.gov
tprice@dot.ga.gov
dsanders@dot.ga.gov
jlindsey@dot.ga.gov
dwilton@moffattnichol.com
cmarsengill@moffattnichol.com

e Kim Chapman began the meeting with introductions of all meeting attendees and
everyone’s role in the project.
e Kim stated the purpose of the meeting is to kickoff Master Contract: MPOPD1701685
O TO#1: PI 0007057 (Warren County)
O TO#2: P1 0013998 (Oconee & Walton County) (separate meeting minutes)
O TO#3: P1 0014903 (Morgan County) (separate meeting minutes)
e The GDOT environmental lead would be David Borchardt instead of those listed in the

meeting agenda:

6—P10007057- 18D
e Concept Report will be “Limited Scope” template. It was noted to check for updated

versions as changes are made regularly.

e The use of an off-site detour is usually the preferred alternative unless it is determined that
an on-site detour is necessary. Kim will send example off-site detour maps. Detour maps
should be submitted early for stakeholder outreach to occur.

e R/W estimate should be submitted as soon as layouts are ready to give GDOT time to
perform the estimate. Document in the Concept Report when the R/W estimate request

was submitted.

e For submittals, Kim requested to submit one day prior to the “submit to PM” date on the
schedule to allow enough time for processing the submittal.

e Chris asked if an updated P6 schedule was available yet. Kim provided AECOM 411
schedules ahead of the meeting. Kim stated that she will provide “What-if” P6 project
schedules with January 2018 NTP date for the team to reference for target submittal dates
to keep project development ahead of schedule.

11:00 am



Project Kickoff Meeting Minutes (continued)
Pl No. 0007057, SR 16 @ Short Creek, Warren County
December 6, 2017

e Kim stated that status meetings will need to occur on this project. The preference is to have
them monthly but sometimes every two months will be adequate depending on the tasks at
the time. Moffatt & Nichol (M&N) will be responsible for scheduling these meetings.

e Kim stated that NTP was provided on this Task Order (TO#1).

e Forinvoicing, Kim requested a cover and summary sheet with no hours or rates for her
approval prior to submitting the invoice in CMIS. Kim requested that we submit our first
invoice on 0007057 as soon as possible for processing by the end of the year.

e Kim shared that the Project Justification Statement has been received.

e Kim shared that utility owner information has been provided. Utility estimate requests can
be made at the same time as the R/W estimate request.

e Kim spoke about Risk Assessment and mentioned the adjacent wetlands, bridge demolition
impacts, and utility impacts typical to bridge projects. David asked for initial indications for
off-site detours. Darren mentioned that it was a possibility for this project.

e Kim noted getting the survey and environmental notification letter mailed out as soon as
possible. M&N has the new template and will submit the letters to Kim for routing
signatures.

e David asked the team to carefully verify the need for pedestrian facilities during
construction if the off-site detour is the preferred alternative.

e David also asked if MS4 is required for this project. Darren stated that no MS4 is required
for this project.

e Kim stated that SUE is not required on the project.

Action Items:
e Provide “What-if” P6 Schedule when completed — GDOT, Kim Chapman
e Schedule Monthly Status Meetings - Moffatt & Nichol
e Submit first invoice on TO#1 ASAP — Moffatt & Nichol
e Survey and Environmental Property Notification Letters — Moffatt & Nichol

hadh¥ 2



moffatt & nichol

1201 Peachtree Street NE, Suite 1106

Atlanta, GA 30361

(404) 205-8530

Meeting Minutes

Date:
Location:
Subject:

PI No:
Recorded By:

Attendees

Mindy Sanders
Carol Kalafut
Adrienne Conley
Pamela Baughman
Spencer Pucci
Todd Price
Tonia Parker
Jimmy Harbor
Jamie Lindsey
Bobby Dollar
Harold Mull
Shannon Giles
Terri Holbrook
Joel Seagraves
Chris Marosco
David Smith
Darren Wilton
Chris Marsengill
Scott Caples
Regina Schuster
Chris Mroczka
Erin Murphy

March 20, 2018

Time:

GDOT OGC, Room 408

1:30 PM

Alternatives Meeting

PI No. 0007057, SR 16 @ Short Creek, Warren County

Darren Wilton

Organization

GDOT-0OPD
GDOT-Bridge
GDOT-OES-ECOL
GDOT-OES-ARCH
GDOT-OES-A/N
GDOT-D2 PCE
GDOT-D2 UTLS
GDOT

GDOT-D2 DUE
GDOT-OES-NEPA
GDOT-D1 DCE
GDOT-D1 A2 ENGR
GDOT-D2 DUE
GDOT-D2

GDOT

Ecological Solutions
Moffatt & Nichol
Moffatt & Nichol
Moffatt & Nichol
Calyx

Calyx

VHB

Phone

678-986-7648
404-631-1882
404-631-1845
404-631-1198
404-631-1164
479-553-3405
478-553-3386

478-553-3385
404-631-1920
770-533-8963
706-583-2644
770-533-8316
770-533-8279

770-998-7848
404-205-8530
912-231-0044
404-205-8536
678-795-3624
678-795-3624
404-417-4086

Email

MiSanders@dot.ga.gov
ckalafut@dot.ga.gov
aconley@dot.ga.gov
pbaughman@dot.ga.gov
spucci@dot.ga.gov
tprice@dot.ga.gov
toparker@dot.ga.gov
jharbor@dot.ga.gov
jlindsey@dot.ga.gov
rdollar@dot.ga.gov
hmull@dot.ga.gov
sgiles@dot.ga.gov
teholbrook@dot.ga.gov
jseagraves@dot.ga.gov
Cmarosco@dot.ga.gov

Davidsmith@ecologicalsolutions.net

dwilton@moffattnichol.com

cmarsengill@moffattnichol.com

scaples@moffattnichol.com

rschuster@calyxengineers.com

cmroczka@calyxengineers.com

emurphy@VHB.com

e Mindy Sanders began the meeting with introductions of all meeting attendees.
e Darren Wilton provided handouts of draft concept reports and all alternatives to be dis-

cussed.

e Darren Wilton went through the draft concept report

e Darren Wilton discussed items of specific importance in the draft concept reports as sum-

marized below:

Page 1 of 3



Alternatives Meeting Minutes (continued)
Pl No. 0007057
March 20, 2018

o

Existing trafficin GEOCOUNTS is around 1,840 ADT and projections are expected to
exceed 2000 ADT. Truck percentages are 26%. The Traffic Count Location Maps
were approved on 2/22/18 and actual counts will be verified when received.

Rural Minor Arterial (55 mph)

Existing bridge is 64-feet long, two spans with steel beams, 11-foot travel lanes
with 1-foot shoulders. Proposed bridge is approximately 85-feet long, two short
spans or single span, 12-foot lanes with 8-foot shoulders.

ABC methods identified for this project include the use of an off-site detour, on-
site detour with temporary bridge, or use of a single span to reduce traffic impacts
and construction time.

Roadway and bridge design criteria was reviewed in the draft concept report.
Environmental was reviewed by the team:

o Ecology - Early coordination shows Granite Outcrop species now in sea-
son; has potential for typical species, but unlikely. Also, wetland and
streams impacts are expected.

o Stream Buffer Variance is expected due to parallel stream section adja-
cent to roadway.

@ No history expected, field work to be completed soon.

@ VHB noted a possible ESA at NW quadrant of bridge. GNAHRGIS research
shows small lithic scatter (confirmed by Pam) — all preliminary and likely
ineligible.

Darren reviewed three alternatives considered in the concept report:
@ ALT A - Widening to the east
@ Allows MOT without offsite detour
@ Higher cost because parallel bridge construction and pavement
realignment
o ALT B - Widening to the west
o More ecology on this side
o Broken-back curve
o ALT C - Existing alignment with off-site detour
o Replace bridge at current location
@ Quicker construction
@ Adetour map was presented with the following route for trucks:
¢+ From the south use SR 123 to Mitchell, then SR 102 to Gib-
son, SR 177 to Warrenton, then SR 12 to SR 186
¢+ Net additional length of 19 miles
¢+ Ashorter local route, no trucks, is also shown on the map
via Mitchell Road, approximately 5-6 miles.
Additional comments favored the off-site detour as being the best ABC solution at
this location. It was agreed that this typically reduces construction cost and im-
pacts.
Mindy went through the early coordination questionnaires sent to stakeholders
o EMS responded with a high impact for response times.

Page 2 of 3



Alternatives Meeting Minutes (continued)
Pl No. 0007057
March 20, 2018

@ Warren County has been supportive of closing the road for expe-
diting construction.

@ Responses from official detour map coordination has not been received yet.

o Spencer stated that no structures are within 800 feet of corridor for air/noise.

o Pam stated that all Environmental Survey Boundaries (ESB’s) submitted did not
cover the entire project length especially near the ends of all three projects. Dar-
ren explained ESB’s lengths were based on task order scope assumptions. Next TO
will address any additional area if preferred alternative is not an off-site detour op-

tion.

o Next milestone is the Concept Team Meeting
e Chris asked if there was any consensus on a preferred alternative. The preferred alterna-

tive discussed was:
@ 0007057 — ALT C, off-site detour, however it depends on results from de-

tour coordination and cost estimates

“.‘ Page 3 of 3



1201 Peachtree Street, NE, Suite 1106
Atlanta, GA 30361

moffatt & nichol (404) 205-8530

Meeting Minutes

Date: May 16, 2018 Time: 10:00 am
Location: GDOT District 2 Office

Project: PI No. 0007057, SR 16 at Short Creek

Subject: Concept Team Meeting

Recorded By:

Attendees

Darren Wilton
Chris Marsengill
David Fox
Monica Fogle
Ellen Wright
Todd Price
Jimmy Hobby
Mindy Sanders
Bryan K. Gibbs
Bonnie Skaggs
Jamie Lindsey

Nina Gailey

Organization

Moffatt & Nichol
Moffatt & Nichol
QK4

GDOT Dist. Traffic
GDOT D2 DPPC
GDOT D2 Precon.
GDOT Utilities
GDOT OPD
GDOT D2 Const.
GDOT Utilities
GDOT Utilities

Phone

404-205-8530
912-231-0044
404-417-3022
478-553-3360
478-553-3407
478-553-3405
478-553-3380
678-986-7648
478-553-3340
478-456-0905
478-553-3385

Email

dwilton@moffattnichol.com
cmarsengill@moffattnichol.com
dfox@agk4.com
mfogle@dot.ga.gov
ewright@dot.ga.gov
tprice@dot.ga.gov
jhobby@dot.ga.gov
misanders@dot.ga.gov
bgibbs@dot.ga.gov
bskaggs@dot.ga.gov
jlindsey@dot.ga.gov

e Mindy Sanders, the GDOT Project Manager, began the meeting with introductions of all
meeting attendees and everyone’s role in the project and a brief description of the project.
She then turned the meeting over to Darren Wilton to discuss the project.

e Darren utilized a PowerPoint presentation during the meeting to discuss the Concept.

e Project Background was discussed including the location, project purpose and need, bridge
condition, age, and pictures of the existing bridge were included. The existing roadway is a
two-lane rural minor arterial (55 mph) located southwest of Warrenton, GA and east of

Sparta, GA.

0 Darren noted the existing bridge is 64-feet long, 2-spans with steel beams and
concrete caps, 11-foot travel lanes with 1-foot outside shoulders. Proposed
bridge is approximately 85-feet long with 12-foot lanes and 8-foot outside
shoulders.

0 Darren noted the existing traffic volumes estimated from GDOT’s count station
as 1,840 AADT near the project corridor. 24-hr Truck percentage is around 26%.
Open Year and Design Year volume projections are pending.

0 Darren reviewed the roadway and bridge design criteria from the concept

report.



Project Concept Team Meeting Minutes (continued)
Pl No. 0007057, SR 16 at Short Creek
May 16, 2018

e Environmental considerations were discussed, including Ecology, Aquatic survey,
Archaeological, and historic resources.

0 Ecological resources — Early coordination shows Granite Outcrop species in the
area with surrounding wetland and stream impacts expected. Stream Buffer
Variance is expected due to Short Creek having a parallel stream section
adjacent to roadway west of SR 16.

0 History — No resources identified.

0 Archaeology - GNAHRGIS research shows a small lithic scatter at the NW
guadrant of the bridge but field research is still being finalized.

0 Air/Noise — No concern mentioned.

e The proposed design parameters were discussed. Roadway will have two 12-foot lanes in
each direction with 10-foot (4-foot paved) outside shoulders. The proposed roadway and
bridge typical section graphics were presented.

e Three alternatives were discussed for the project, which include:

O ALTA - Parallel, stage permanent bridge east of existing bridge
- Longer project length for asphalt roadway tie-in
- Impacts 3 parcels
- Two lanes open throughout construction
O ALT B - Parallel, stage permanent bridge west of existing bridge
- Longer project length for asphalt roadway tie-in
- Impacts 1 parcel
- Two lanes open throughout construction
- Parallel stream adjacent to roadway presents challenges
O ALT C- Off-site Detour (Preferred Alternative)
- All bridge construction can be completed without staged construction
- Construction cost is reduced with shorter overall project length
- Detour net length increase of 19 miles

e Environmental and Permits were discussed, including NEPA, Ecology, History, Archaeology,
Public involvement and Air/Noise.

e Existing utilities were listed and no other utility owners were added.

e Other project items were discussed, including lighting, off-site detour, Transportation
Management Plan (TTC), context sensitive solutions and MS4 (permit is not required).

e Carol requested that the sufficiency rating be removed from all concept reports.

e District 2 requested the construction times for alternatives be reviewed and revised.

e Darren asked if there were any comments relating to the selected preferred alternative or
the off-site detour in the concept report and no comments were raised.

e Darren ended the meeting asking for everyone to please provide any final comments or
guestions no later than May 30, 2018.



	0_Concept Report
	DEPARTMENT OF TRANSPORTATION
	STATE OF GEORGIA
	LIMITED SCOPE PROJECT CONCEPT REPORT
	Recommendation for approval:

	1a_Concept Layout
	1b_Warren County Detour Map Bridge 301-0004 rev Oct 23
	2_0007057TYPS
	3a&b_Programmed Costs
	cost1
	cost2
	cost3
	cost4

	3c_Concept ROW Cost Estimates_Designer
	ALT A
	ALT B
	ALT C

	3d_P.I. No. 007057 - Warren County - Preliminary Cost Estimate - Alt C_04262018
	3e_Section 404 Mitigation
	4_CSBRG-0007-00(057) Warren County P.I. No. 0007057 - Alt C - Concept Utility Report
	5_0007057.SR 16 Traffic Data Report.180712
	6_0007057 - 301-0004 SI&A
	7a_Mtg Mins.0007057.Kick-off Meeting.171206
	7b_Mtg Mins.0007057.AltsMtg.180320
	7c_0007057.Mtg Mins.CTM Meeting.180516



